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Purpose, Scope, and Technical Approach:

The Oak Ridge National Laboratory (ORNL) is a multidisciplinary research facility that began operation in 1943 as part of the Manhattan Project.  
The original mission of the laboratory was to develop a prototype graphite reactor and reactor fuel reprocessing facility.  Subsequent to World War II, 
ORNL functions have expanded to include fuel reprocessing research; radioisotope production and applications development; nuclear reactor 
development, testing, and operation; and biological, environmental, energy, and materials research.  As a result of these multidisciplinary research 
activities, the environment has become contaminated because of leaks, spills, and past waste disposal practices.  During the period from 1955 to 1963, 
Oak Ridge was designated by the Atomic Energy Commission (AEC) as the Southern Regional Burial Ground, and received a wide variety of wastes 
from approximately 50 different sources.

All of the surface water at ORNL drains into White Oak Creek, and then into the Clinch River.  The purpose of the ORNL Remedial Action Project is 
the environmental restoration of all contaminated areas located at ORNL.  The project scope includes remediation of contaminated soil, sediment, 
surface water, groundwater, settling ponds, waste burial grounds, and liquid waste seepage pits and trenches.  This PBS also addresses contaminated 
grout sheets (from the hydrofracture waste injections) that are located 900 - 1200 feet underground.

The ORNL Remedial Action Project includes the following subprojects:

a) Melton Valley (MV) Record of Decision (ROD) - The objective of this subproject is the completion of the CERCLA assessment phase of the Melton 
Valley Environmental Management mission culminating in a No Further Action (NFA) ROD that documents the remedial actions taken within Melton 
Valley under CERCLA regulation.  The ultimate purpose of this effort is to develop and document Remedial Action decisions for contaminated sites 
within the Melton Valley Watershed that will lead to rapid and cost effective remediation.  

b) MV Burial Grounds - The objective of this subproject is the hydraulic isolation of three major sources of contaminant release in Melton Valley (i.e., 
Solid Waste Storage Area [SWSA] 4, SWSA 5 South, and SWSA 6).  Hydraulic isolation consists of placing multi-layer caps over waste areas to 
minimize generation of leachate from waste.  In some areas, up-gradient trenches to divert clean water away from waste and down-gradient collection 
drains and subsequent treatment of contaminated water after leaching through the waste are included to enhance hydraulic isolation effectiveness.

c) MV Liquid Waste Disposal Sites - The objective of this subproject is to contain or isolate the source contamination from the pits and trenches in 
Melton Valley. These sites include Pits 2, 3, and 4, Trenches 5, 6 and 7, and the Homogeneous Reactor Experiment (HRE) Fuel Wells.  The objective 
is to contain or isolate the source contamination from a variety of secondary sources and leak sites in Melton Valley. These include the pits and 
trenches secondary sources and Liquid Low-Level Waste (LLLW) Lines and Leak Sites, which consist of the Gauging Station NW of building 7852, 
Pit 6 SE (Leak Site 1), End of Trench 7 Access Road (Leak Site 2), Leak at Valve Pit North of Trench 7 (7818), Leak Site between Pit 3 (7807) and 
Trench 6, and the Leak at Valve Pit North of Trench 7 (7818).

d) MV Soils and Sediments - The objective of this subproject is to remediate soils and sediments within the Melton Valley Watershed that pose an 
unacceptable current or future risk to workers, the public, and the ecology.  Contaminated soils and sediments will be either excavated and disposed or 
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coincidentally capped as part of the hydraulic isolation of other release sites.  Excavated soils and sediments will either be disposed in the 
Environmental Management Waste Management Facility (EMWMF) or placed, as fill, under caps associated with other release sites.  Another 
objective of this subproject is to provide wetlands mitigation when disturbance of wetlands is an unavoidable result of remedial actions.

e) MV Transuranic (TRU) Waste Disposal Sites - The objective of this subproject is to design, excavate, handle, package, transport, and dispose of the 
waste material buried in the 23 trenches in SWSA 5 North and 5 trenches in SWSA 5 South.

f) MV Footprint Reduction - The objective of this subproject is the completion of the work required for Footprint Reduction/Remedial Site Evaluation 
(RSE) activities in the Melton Valley Watershed.  The scope includes all work required to complete CERCLA 12 (h) activities and Study Area 
Evaluation Reports for Footprint Reduction Study Areas 10/11 and 12 and portions of areas 7/18 and 13/19.   The Footprint Reduction/RSE activities 
in the Melton Valley Watershed will be completed to identify Oak Ridge Reservation (ORR) lands that have not been impacted by activities that have 
resulted in hazardous substance contamination to obtain a No Further Investigation (NFI) determination on all such lands.  The CERCLA 120(h) 
process, which identifies the presence or likely presence, of hazardous substances on property being transferred by federal agencies is used to evaluate 
each Footprint Reduction Study Area.  The CERCLA 120 (h) process requires that the following information sources be used to identify the presence 
of hazardous substance contamination on government land: historical information, aerial photography, and field investigation/verification.  Remote 
sensing data have been added to the minimum CERCLA 120 (h) requirements to augment the historical aerial photography and to ensure a 
comprehensive investigation using available sources.

g) Bethel Valley (BV) Footprint Reduction - The objective of the BV Footprint Reduction Project is to complete Footprint Reduction activities in the 
Bethel Valley Watershed to identify ORR lands that have not been impacted by activities that have resulted in hazardous substance contamination and 
to issue all such lands a NFI determination.

h) Bethel Valley Record of Decision - The Bethel Valley Record of Decision provides the decision documents for the remediation of contaminated 
areas of Bethel Valley.  Implementation of the selected actions is carried out in other projects.

i) BV Federal Facility Agreement (FFA) Tanks Project - The overall objective of the BV FFA Tanks Project is to evaluate and remove the contents of 
the Category D (LLLW) tanks to the extent practicable in accordance with the FFA requirements.  This project will focus on the removal of the tank 
residues (sludge and supernate).  The tank shells, contaminated equipment, pipelines, and soil associated with the tank systems will be remediated by 
the Inactive Tanks and Pipelines Remediation Project.  There are 41 tanks in the FFA Tanks Project and 19 require surveillance and maintenance 
(S&M) only.  The sludge removal is not within the scope of this project for those 19 tanks.

j) BV Gunite and Associated Tanks Project - The BV Gunite and Associated Tanks Project technical objective is to complete the Interim Remedial 
Action as defined in the Interim Record of Decision (IROD) that was approved by DOE and the regulatory agencies in September, 1997.  These 
actions include:
-  Remove the solid and liquid wastes from the  W-3, W-4, W-5, W-6, W-7, W-8, W-9, and W-10 North Tank Farm (NTF) and South Tank Farm 
(STF) Tanks;
-  Scarify the tank walls and floors;
-  Remove gunite core samples and perform analysis to document contamination levels that remain in the tanks as required by the Remedial Design 
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Report (RDR)/Remedial Action Work Plan (RAWP);
-  Transfer the wastes to the consolidation tanks and eventually to the Melton Valley Storage Tanks (MVST);
-  Continue performance of project management, nuclear facility safety, and operational support activities;
-  Perform S&M activities at the North and South Tank Farms;
-  Demobilize the waste removal equipment upon completion of the Interim Remedial Action;
-  Cooperate with Technology Deployment activities

k) ORNL Main Plant Surface Impoundments - The objectives of this subproject are to provide regulator-approved documentation to define the 
necessary Remedial Action (RA) and to implement that RA.  Follow-up objectives include final documentation for subproject closeout.  Fixed Price 
Subcontractors will supply documentation and perform remediation for Impoundments A & B.
l) BV Core Hole 8 Plume Source - The objective of this subproject is to complete a removal action on Tank W-1A and the surrounding soils consistent 
with the Engineering Evaluation/Cost Assessment (EE/CA), Action Memorandum (AM), and Removal Action Work Plan (RmAWP) to support a final 
industrial land use for the site.
m) BV Groundwater Action - The Remedial Investigation/Feasibility Study (RI/FS) for the Bethel Valley Watershed at ORNL (DOE/OR/01-
1748/V1&D1) addresses three areas of groundwater contamination within the BV Watershed.  Areas of groundwater contamination include:
- volatile organic compound (VOC) contamination in groundwater on the east end of the ORNL plant (Waste Area Grouping [WAG] 17];
- contaminated groundwater from source areas in the central portion of the ORNL plant area (primarily the Core Hole 8 plume);
- and contaminated groundwater in the Solid Waste Storage Area (SWSA) 3 area on the west end of the ORNL plant.  

Remedial Alternatives C-3 (central and WAG 17 areas) and W-3 (SWSA 3 area) have been preliminarily identified as the proposed alternatives to 
address remediation of these areas of groundwater contamination.   Proposed groundwater actions under Alternative C-3 include installation of 
groundwater extraction wells for subsequent extraction of groundwater from the east end VOC contamination area, the Core Hole 8 plume, and 
existing building sumps (mercury and strontium contamination).  Additional actions include installation of sumps and repair of junction boxes in the 
vicinity of the Core Hole 8 plume.  New groundwater treatment facilities and associated conveyance piping will be constructed as part of this 
alternative.    

Proposed groundwater actions under Alternative W-3 include the installation of a groundwater monitoring well to the west of SWSA 3 to monitor 
ongoing conditions of groundwater at the site.  No groundwater treatment is proposed under Alternative W-3.

The objective of the BV Groundwater Action is to install extraction and treatment and groundwater monitoring systems to support implementation of 
Alternatives C-3 and W-3 of the Bethel Valley RI/FS and achieve the objectives therein as follows:

-  C-3:  to minimize the size of existing groundwater plumes while protecting surface water, achieving Ambient Water Quality Criteria (AWQC), and 
achieving a 45% risk reduction based on 1993/1994 levels in surface water exiting the Bethel Valley Watershed;
-  W-3:  to prevent groundwater from causing surface water exceedances, maintaining AWQC, maintaining surface water bodies to recreational risk-
based levels, and maintaining protection for area-level ecological populations
m) BV Inactive Tanks and Pipelines - The objective of this subproject is to limit any potential future migration of contaminants through inactive 
pipelines and bedding materials by blocking the conduits for contaminant transport to the neighboring media and to stabilize tank shells.  Following 
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Project Status in FY 2006:

Melton Valley Record of Decision: The Remedial Design Work Plan modification will be completed.

MV Burial Grounds: The SWSA 5 Remedial Design/Remedial Action Work Plan and remedial action will be initiated.  The SWSA 6 Remedial Action 
will be completed, and the Remedial Action Report will be initiated.

MV Liquid Waste Disposal Sites: Remedial action will be completed in FY 2006.

MV Soils and Sediments: Remediation of the impoundments, hot spots, and cesium areas will have been completed.  The White Oak Creek/White Oak 
Lake subproject will be initiated.

MV TRU Waste Disposal Sites: Remedial action will be continuing.

MV Footprint Reduction: This project is scheduled for completion in FY 2002.

Bethel Valley Record of Decision: The BV ROD will be completed in FY 2001 with the development of a Remedial Design Work Plan for all of the 
clean-up actions associated with the ROD. 

approval of the Bethel Valley Watershed ROD, the final Remedial Action will be performed on the tanks, pipelines, and bedding materials within the 
scope of the project.  Current remediation plans for the North and South Tank Farms require the construction debris and tank platforms to be 
dismantled and placed in the tanks, the tanks filled with a flowable fill mixture for stabilization, and the North and South Tank Farm sites covered 
with an asphalt cap.
n)¸ Off-Plant Soils - The objective of this subproject is to remediate sites with known soil or associated contamination which are located outside of the 
Bethel Valley Watershed ROD boundary.  Preliminary identification and limited sampling was conducted under the Footprint Reduction/Site 
Evaluation project at sites included in the scope of this project. CERCLA Removal Actions and one non-CERCLA maintenance action will be 
implemented at sites under this project.   As a result of the Removal Actions or Maintenance Actions, final disposition of the sites will be as NFA. 
o) BV Well Plugging & Abandonment (P&A) - The objective of the BV Well P&A subproject is to plug and abandon groundwater monitoring wells 
that are no longer required for present or future groundwater monitoring in the BV Watershed. There are currently approximately 377 groundwater-
monitoring wells within the BV Watershed.  A total of approximately 229 of these monitoring wells have been identified for P&A.  These 229 wells 
include approximately 16,250 linear feet requiring P&A.
p) BV Sediments - Sediment will be removed from White Oak Creek to protect the unrestricted industrial worker form exposure to radiation. Because 
of the potential for clean sediment to be decontaminated by site sources, this project will be performed after all other Bethel Valley source removal 
activities have been completed.
q) BV Contaminated Soils - The objective of this subproject is to remove soil to protect the unrestricted industrial worker from exposure to radiation.
r) BV SWSA 1 Remediation - The objective of this subproject is to install a multilayer cap on SWSA 1 to protect the unrestricted industrial worker 
from exposure to radiation.
s) BV SWSA 3 Remediation - The objective of this subproject is to remove soil to protect the unrestricted industrial worker from exposure to radiation.
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BV FFA Tanks Project: Sludge transfers and selected tank stabilization will be completed by FY 2002. S&M of the tank shells will continue under this 
project until FY 2006. By the end of FY 2006, all of the inactive LLLW tanks should be stabilized, thus requiring no further S&M.

BV Gunite and Associated Tanks Project: This project will be completed in FY 2002 with the completion of sludge transfers to Melton Valley.

ORNL Main Plant Surface Impoundments: This project is scheduled for completion in FY 2002.

BV Core Hole 8 Plume Source: This project is scheduled for completion in FY 2001.

BV Groundwater Action: This project is scheduled for completion in FY 2005. 

BV Inactive Tanks and Pipelines: This project will be completed in FY 2006, with stabilization of all remaining LLLW inactive tanks including the 
Gunite Tank shells. 

Off-Plant Soils: The EE/CA and Action Memorandum will be complete.  Preparation of the RFP will be approximately 60% complete.

BV Well Plugging & Abandonment: This project is scheduled for completion in FY 2005. 

BV Sediments: Remedial action will be 25% complete.

BV Soils: Remedial action will be 87% complete.

BV SWSA 1 Remediation: This project is scheduled for completion in FY 2005.

BV Footprint Reduction: This project will be completed in FY 2006. This project will determine if additional remedial actions will be required at 
Freel's Bend and Walker Branch study areas.

BV SWSA 3 Remediation: Remedial action for this project will be 50% complete.

Post-2006 Project Scope:

Melton Valley Record of Decision: Activities include completing the No Further Action Record of Decision.

MV Burial Grounds: Activities include closing out SWSA 5 and SWSA 6.

MV Liquid Waste Disposal Sites: Project closeout activities will be performed.

MV Soils and Sediments: Activities include completing this project, with White Oak Creek/White Oak Lake remediation being the only active area 
remaining.
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MV TRU Waste Disposal Sites: Activities include completing remedial action and project closeout.

Off-Plant Soils: Activities include completing the procurement process, preparing the Removal Action Work Plan, performing the removal action, 
preparing the Removal Action Report, and performing subcontract and project close-out.

BV Sediments: Activities include completing the final 75% of remedial action, preparing the Remedial Action Report, and performing subcontract and 
project close-out.

BV Soils: Activities include completing the final 13% of remedial action, preparing the Remedial Action Report, and performing subcontract and 
project close-out.

BV SWSA 3 Remediation: Activities include completing the last 50% of remedial action, preparing the Remedial Action Report, and performing 
subcontract and project closeout.

Project End State

Cleanup of the ORNL Melton Valley does not allow for unrestricted use; however it does ensure protection for receptors under present and anticipated 
land uses.  These land uses include controlled industrial in the eastern portion and restricted waste management in areas near the major Solid Waste 
Storage Areas where large inventories of waste will be hydrologically isolated and left in place under long-term institutional control.  It also includes 
recreational land use for waters of the State and associated floodplain areas.  Numeric Ambient Water Quality Criteria for Recreation and Fish and 
Aquatic Life Use classifications and narrative criteria for Recreation, Fish and Aquatic Life, Irrigation, and Livestock Watering and Wildlife Use 
classifications will be met in all surface waters located in Melton Valley.  Concentrations of contaminants being released to the Clinch River will be 
reduced through radioactive decay so that in approximately 60-100 years the Safe Drinking Water Act Maximum Contaminant Levels will be met.  
Following completion of all source actions, compliance with MCLs will be met at an appropriate groundwater location or a waiver will be requested as 
appropriate.

For the purpose of the PBS submittals, it was assumed that the cleanup levels for the central area of ORNL in Bethel Valley would be controlled 
industrial use. For the west and east sections of Bethel Valley, it was assumed that the cleanup levels will be unrestricted industrial use. Under the 
cleanup scenarios for all of Bethel Valley, it is assumed that use of groundwater is restricted. In the central area of the plant, the soils and sediments 
will be cleaned up to two-feet below final grade. No deep radiologically-contaminated soil below two-feet will be removed from the central plant area. 
In the west and east ends of Bethel Valley, it is assumed that the buried waste and contaminated soil will be removed. The abandoned LLLW pipelines, 
abandoned LLLW tanks, and bedding materials will be grouted in place.

Cost Baseline Comments:

The DOE EM Life Cycle Baseline that was recently issued in draft form from Bechtel Jacobs Company to DOE-ORO is the cost basis for the PBS. 
Following development of scope statements, several methods were used for creating the cost estimates in the Life Cycle Baseline: use of cost 
estimating models, use of existing estimates, use of unit-price estimates, and extrapolation estimates. These are discussed below.
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1. Cost Estimating Models - Cost estimating models were developed for use on the majority of new Remedial Action, Decommissioning & 
Decontamination, and Surveillance & Maintenance projects. These innovative models were prepared using the government-accepted RACER cost 
database or were based on historical cost data for similar local work. These models were utilized when no other estimates exist, or when the project 
team needed to increase the quality of an existing estimate. Additionally, these models were developed to include the appropriate level of estimate 
detail and quality for a life cycle baseline estimate. Approximately forty-five subprojects were estimated using this modeling approach.
2. Existing Estimates - Existing estimates were also used. These estimates range in quality from detailed Feasibility Study estimates to one-line entry 
estimates. Regardless of the level of existing estimate detail, these estimates were reviewed for accuracy and modified as required to adequately qualify 
the line-item cost data.
3. Unit-Price Estimates (Parametric) - Unit-price estimates, which are typically derived from historical cost data and are based on cost estimating 
relationships, were also used. For example, if roofing replacement had historically cost approximately $10/ft2 at a particular site, it is an acceptable 
practice for that site to use a unit cost of $10/ft2 for estimating the price of any new similar roof replacement projects. However, as with the case of 
using existing estimates, a complete description of the new roof, a basis for the estimated pricing of the new roof, and what is and is not included in 
the unit-price estimate (i.e., characterization, containerization of wastes, etc.), was documented.
4. Extrapolation Estimates - Extrapolation estimates were typically derived from historical cost data and based on a required level of effort to perform a 
task or upon a historical production quantity. One example of an extrapolation estimate might be an estimate for the operation of a waste handling 
facility. In this example, the only available data might be the quantity of wastes handled per year and some historical costs for the different sub-
operations of the facility over a given duration. To prepare a new estimate for planned out-year operations, extrapolations of these actual costs would 
be adjusted with logic from more recent cost trends and the Managing & Integrating Contractor approach/expectations.

No matter which estimating method was used, each estimate was reviewed for errors, omissions, and consistency in approach across the DOE-ORO 
EM Program.

Safety & Health Hazards:

ORNL Melton Valley contains areas with high inventories of radioactive waste.  Long half-life radionuclides pose a future potential risk for several 
areas.  Several source areas contribute the majority of the tritium, strontium-90, and cesium-137 to surface water in concentrations that result in 
unacceptable risk levels at the point of discharge to the Clinch River and at points downstream.  Several locations in White Oak Creek, Melton 
Branch, and other streams in the watershed exceed AWQC and recreational risk-based levels.  Radiologically-contaminated surface soils are a 
significant problem exceeding the EPA target risk range for a recreational user or maintenance worker.  The primary contaminants are cesium-137 and 
cobalt-60.  Plutonium-239/240 is also of ecological concern.  Radiological contaminants dominate the human health risk assessment; however, 
chemical contaminants detected in soil and sediment contribute to risk in several areas.  Chemical contaminants (mainly mercury, nickel, chromium, 
PCBs, selenium, and molybdenum) dominate in the ecological risk assessment.  Hydrofracture wastes and wells are a long-term site management 
problem.  Groundwater exceeds regulatory limits throughout much of the Melton Valley Watershed.

ORNL Bethel Valley contains similar hazards to Melton Valley. The major contaminants of concern are Sr-90 and Cs-137 in the soil and groundwater. 
However, due to ORNL being a research laboratory, numerous other isotopes have been identified in the soil and groundwater at ORNL. The 
radiological hazards pose a further risk to the environment through continued migration. The hazards to the workers include radiological exposure 
from inhalation, contact, and general exposure.
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Safety & Health Work Performance:

The Integrated Safety Management System will be used on all projects to ensure that work is performed safely.  The scope of work will be defined in 
subcontract or other work planning documents.  Mission goals and expectations will be defined in the scope of work.  Hazards will be analyzed and 
identified by both the Bechtel Jacobs Environmental Safety and Health (ES&H) Team and the subcontractor's Safety and Health personnel.  An ES&H 
crosswalk has been developed as a tool to document environmental, safety, and health hazards for each subcontract.  Controls are developed and 
implemented by identifying the standards and requirements using the Work Smart Standards and these standards are included as part of the ES&H 
crosswalk.  After the hazards and the method of work accomplishment are identified, an Activity Hazard Assessment (AHA) is required for each 
activity or task.  Work cannot be performed until all of the required safety documentation is completed and reviewed for accuracy.  Workers must also 
be properly trained and participate in pre-job reviews.  Workers are required to review the applicable AHAs as well as attend daily safety meetings.  
Feedback and improvement are included in each step of the Integrated Safety Management System.  Changes to improve worker safety as well as 
worker involvement in safety are included as part of the feedback and improvement process.  At any time workers can stop a work activity if there are 
questions about safety.  In addition, the Bechtel Jacobs ES&H Team will conduct oversight of work activities to identify compliance with safety plans, 
improvement of worker safety, and any additional or unforeseen hazards.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and Integrating Contractor, 
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999.  The final draft LCB will be submitted to DOE-ORO on June 1, 1999 after formal 
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DOE-ORO. The validation will be 
ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

Y

DOE Orders

Y

Other

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

25,211 8,691 2,379 0 0 0 0 0 0 0 0 09,305 0 0PBS Baseline (current 
year dollars)

67,847

20,910 7,060 1,893 0 0 0 0 0 0 0 0 06,959 0 0PBS Baseline 
(constant 1999 
dollars)

57,455

25,211 8,691 2,379 0 0 0 0 0 0 0 0 09,305 0 0PBS EM Baseline 
(current year dollars)

67,847

General PBS Information

DOE Project Manager:   Cavanaugh Mims

423-576-9481

423-576-5333

mimsc@oro.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

402,278 2,254 25,882 19,039 26,418 25,306 43,244 64,894 77,471113,433288,845 4,337PBS Baseline (current 
year dollars)

9,652 2,966

355,834 2,254 25,350 18,264 24,821 23,287 38,976 57,286 66,98294,277261,557 4,337PBS Baseline 
(constant 1999 
dollars)

9,652 2,966

402,278 2,254 25,882 19,039 26,418 25,306 43,244 64,894 77,471113,433288,845 4,337PBS EM Baseline 
(current year dollars)

9,652 2,966

355,834 2,254 25,350 18,264 24,821 23,287 38,976 57,286 66,98294,277261,557 4,337PBS EM Baseline 
(constant 1999 
dollars)

9,652 2,966
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

20,910 7,060 1,893 0 0 0 0 0 0 0 0 06,959 0 0PBS EM Baseline 
(constant 1999 
dollars)

57,455

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -12,618

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -12,959

Cost Change Due to Scope Deletions (-):

Cost Adjustments Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -341

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

2/4/2013

9,652 2,966Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

MV BG, SWSA 4 - SUBMIT DRAFT RDR/RAWP 
DRAFT TO REGS FOR REVIEW

OR321-002 5/17/2001 Y5/15/2001

MV ROD - ACL DRAFT TO REGS FOR RVW OR321-004 7/15/1999

MV ROD - SUBMIT DRAFT RDWP DRAFT TO 
REGS FOR REVIEW

OR321-005 3/13/2000 Y2/15/2000

MV ROD - SUBMIT DRAFT LUCIP DRAFT TO 
REGS FOR REVIEW

OR321-006 2/21/2000

MV ROD - SUBMIT DRAFT RDWP MOD TO REGS 
FOR REVIEW

OR321-007 8/16/2005

MV ROD - SUBMIT DRAFT WAG 13 PP TO REGS 
FOR REVIEW

OR321-008 6/14/2000

MV ROD - SUBMIT DRAFT WAG 13 ROD 
REVISION TO REGS FOR REVIEW

OR321-009 1/16/2001 Y

MV ROD - SUBMIT DRAFT WAG 13 RDWP MOD 
TO REGS FOR REVIEW

OR321-010 6/22/2001

MV ROD - SUBMIT NFA ROD TO REGS FOR 
REVIEW

OR321-011 8/29/2012

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 349,243

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -12,959

Additional Amount to Reconcile (+): 362,202
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

MV BG, SWSA 4 - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR321-012 9/5/2001

MV BG, SWSA 4 - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR321-013 1/16/2004

MV BG, SWSA 4 - SUBMIT DRAFT RAR TO REGS 
FOR REVIEW

OR321-014 6/3/2004

MV BG, SWSA 5 SOUTH - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR REVIEW

OR321-015 5/16/2006

MV BG, SWSA 5 SOUTH - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR321-016 9/18/2006

MV BG, SWSA 5 SOUTH - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR321-017 8/19/2009

MV BG, SWSA 5 SOUTH - SUBMIT DRAFT RAR 
TO REGS FOR REVIEW

OR321-018 2/22/2010

MV BG, SWSA 6 - SUBMIT DRAFT RDR/RAWP 
TO REGS FOR REVIEW

OR321-019 8/14/2003

MV BG, SWSA 6 - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR321-020 1/26/2004

MV BG, SWSA 6 - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR321-021 5/4/2006

MV BG, SWSA 6 - SUBMIT DRAFT RAR TO REGS 
FOR REVIEW

OR321-022 9/21/2006

MV S&S, IMPOUNDMENTS - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR REVIEW

OR321-023 3/1/2002

MV S&S, IMPOUNDMENTS - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR321-024 8/7/2002

MV S&S, IMPOUNDMENT - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR321-025 11/6/2003
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

MV S&S, IMPOUNDMENTS - SUBMIT DRAFT 
RAR TO REGS FOR REVIEW

OR321-026 3/29/2004

MV S&S, HOT SPOTS - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR REVIEW

OR321-027 4/15/2002

MV S&S, HOT SPOTS - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR321-028 9/19/2002

MV S&S, HOT SPOTS - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR321-029 9/17/2004

MV S&S, HOT SPOTS - SUBMIT DRAFT RAR TO 
REGS FOR REVIEW

OR321-030 3/8/2005

MV S&S, CESIUM AREAS - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR REVIEW

OR321-031 10/15/2003

MV S&S, CESIUM AREAS - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR321-032 3/24/2004

MV S&S, CESIUM AREAS - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR321-033 8/2/2004

MV S&S, CESIUM AREAS - SUBMIT DRAFT RAR 
TO REGS FOR REVIEW

OR321-034 12/17/2004

MV S&S, WOC/WOL SUBMIT DRAFT RDR/RAWP 
TO REGS FOR REVIEW

OR321-035 4/26/2010

MV S&S, WOC/WOL - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR321-036 9/30/2010

MV S&S, WOC/WOL - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR321-037 10/27/2011

MV S&S, WOC/WOL - SUBMIT DRAFT RAR TO 
REGS FOR REVIEW

OR321-038 3/19/2012

MV LWDS - SUBMIT DRAFT RDR/RAWP TO 
REGS FOR REVIEW

OR321-039 5/14/2003
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

MV LWDS - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR321-040 10/20/2003

MV LWDS - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR321-041 5/31/2006

MV LWDS - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR321-042 10/17/2006

MV TRU - SUBMIT DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR321-043 7/22/2004

MV TRU - CORRECTIVE MEASURES/REMEDIAL 
ACTION START

OR321-044 12/28/2004

MV TRU - CORRECTIVE MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-045 3/31/2008

MV TRU - SUBMIT DRAFT RDR TO REGS FOR 
REVIEW

OR321-046 8/15/2008

MV FR, BURIED SCRAP METAL 496 - SUBMIT 
FINAL REPORT TO REGS

OR321-047 3/25/2002

MV FR, REACTIVE CHEMS, SOIL INJECTION - 
SUBMIT FINAL REPORT TO REGS

OR321-048 4/9/2002

MV FR, CONTRACTORS LANDFILL 7658- 
SUBMIT FINAL REPORT TO REGS

OR321-049 5/7/2002

MV FR, STRONTIUM & TITANATE AREA- 
SUBMIT FINAL REPORT TO REVIEW

OR321-050 9/3/1999

BV ROD- SUBMIT DRAFT ROD TO REGS FOR 
REVIEW

OR321-051 12/17/1999 Y Y6/30/2000

BV ROD- SUBMIT DRAFT RDWP TO REGS FOR 
REVIEW

OR321-052 5/15/2000 Y1/15/2001

BV FFA TANKS, SUBMIT DRAFT FY 2001 
ANNUAL IMPL PLAN TO REGS FOR REVIEW

OR321-053 6/30/2000 Y6/30/2000
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Milestone/Activity Field Milestone
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Date

Forecast
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

BV FFA TANKS, INTERIM RA COMPLETE OR321-054 3/19/2001

BV GAAT-SUBMIT DRAFT INTERIM RAR TO 
REGS FOR REVIEW

OR321-056 7/30/2001 Y7/30/2001

BV SIOU-CORRECTIVE MEASURES/REMEDIAL 
ACTION START

OR321-058 11/5/1999

BV SIOU - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR321-059 5/25/2001 Y9/17/2001

BV CH8 - CORRECTIVE MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-060 11/5/1999

BV CH8 - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR321-061 2/11/2000 Y4/11/2000

BV GW - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR321-062 4/23/2004

BV GW - SUBMIT DRAFT RDR/RAWP TO REGS 
FOR RVW

OR321-063 5/17/2002

BV GW - CORRECTIVE MEASURES/REMEDIAL 
ACTION START

OR321-064 12/9/2002

BV GW - CORRECTIVE MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-065 12/8/2003

BV ITP - SUBMIT DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR321-066 1/15/2004

BV ITP - CORRECTIVE MEASURES/REMEDIAL 
ACTION START

OR321-067 8/5/2004

BV ITP- CORRECTIVE MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-068 10/14/2005

BV ITP - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR321-069 3/3/2006

BV OPS - SUBMIT DRAFT EE/CA TO REGS FOR OR321-070 2/24/2006
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

REVIEW

BV OPS - SUBMIT DRAFT AM TO REGS FOR 
REVIEW

OR321-071 7/18/2006 Y

BV OPS-SUBMIT DRAFT RmAWP TO REGS FOR 
REVIEW

OR321-072 8/28/2007

BV OPS- CORRECTIVE MEASURES/REMEDIAL 
ACTION START

OR321-073 3/24/2008

BV OPS - CORRECTIVE MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-074 9/18/2008

BV OPS-SUBMIT DRAFT RmAR TO REGS FOR 
REVIEW

OR321-075 2/5/2009

BV SR - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR321-076 10/30/2007

BV SR - SUBMIT DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR321-077 11/22/2005

BV SR- CORRECTIVE MEASURES/REMEDIAL 
ACTION START

OR321-078 6/16/2006

BV SR - CORRECTIVE MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-079 6/15/2007

BV CSR - SUBMIT DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR321-080 11/20/2003

BV CSR - CORRECTIVE MEASURES/REMEDIAL 
ACTION START

OR321-081 6/15/2004

BV CSR - CORRECTIVE MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-082 1/31/2007

BV CSR - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR321-083 6/14/2007

BV BWC - SUBMIT DRAFT RDR/RAWP TO REGS OR321-084 11/20/2002
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

FOR REVIEW

BV BWC - CORRECTIVE MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-085 6/14/2004

BV BWC - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR321-086 10/27/2004

BV FR - SUBMIT EVALUATION REPORT TO 
REGS FOR REVIEW, D1

OR321-087 6/27/2005

BV SWSA 3 - SUBMIT DRAFT RDR/RAWP TO 
REGS FOR REVIEW

OR321-089 3/21/2005

BV SWSA 3 - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR321-090 10/10/2005

BV SWSA 3 - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR321-091 10/9/2007

BV SWSA 3 - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR321-092 2/26/2008

ORNL REMEDIAL ACTION DEF - PROJECT START OR321-093 10/1/1996

ORNL REMEDIAL ACTION DEF - PROJECT END OR321-094 2/4/2013

BV ITP, GT - SUBMIT DRAFT RDR/RAWP TO 
REGS FOR REVIEW

OR321-095 2/15/2001

BV ITP, GT - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR321-096 9/6/2001

BV ITP, GT - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR321-097 5/20/2002

BV ITP, GT - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR321-098 10/3/2002

ORNL Remedial Action - Def Mission Completion OR321-098 2/4/2013
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

MV BG, SWSA 4 - SUBMIT 
DRAFT RDR/RAWP DRAFT TO 
REGS FOR REVIEW

OR321-002 MV BURIAL GROUNDS, SWSA 
4 - SUBMIT DRAFT REMEDIAL 
DESIGN REPORT/REMEDIAL 
ACTION WORK PLAN TO REGS 
FOR REVIEW, D1

MV ROD - ACL DRAFT TO 
REGS FOR RVW

OR321-004 MELTON VALLEY ROD - 
SUBMIT DRAFT ALTERNATE 
CONCENTRATION LIMIT TO 
REGS FOR REVIEW, D1

MV ROD - SUBMIT DRAFT 
RDWP DRAFT TO REGS FOR 
REVIEW

OR321-005 MELTON VALLEY ROD - 
SUBMIT DRAFT REMEDIAL 
DESIGN WORK PLAN TO REGS 
FOR REVIEW, D1

MV ROD - SUBMIT DRAFT 
LUCIP DRAFT TO REGS FOR 
REVIEW

OR321-006 MELTON VALLEY ROD - 
SUBMIT DRAFT LAND USE 
CONTROL IMPLEMENTATION 
PLAN TO REGS FOR REVIEW, D1

MV ROD - SUBMIT DRAFT 
RDWP MOD TO REGS FOR 
REVIEW

OR321-007 MELTON VALLEY ROD - 
SUBMIT DRAFT REMEDIAL 
DESIGN WORK PLAN 
MODIFICATION TO REGS FOR 
REVIEW, D1

MV ROD - SUBMIT DRAFT 
WAG 13 PP TO REGS FOR 
REVIEW

OR321-008 MELTON VALLEY ROD - 
SUBMIT DRAFT WAG 13 
PROPOSED PLAN TO REGS FOR 
REVIEW, D1

MV ROD - SUBMIT DRAFT 
WAG 13 ROD REVISION TO 
REGS FOR REVIEW

OR321-009 MELTON VALLEY ROD - WAG 
13 SIGNIFICANT DIFFERENCE - 
SUBMIT DRAFT WAG 13 ROD 
REVISION TO REGS FOR 
REVIEW, D1
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MV ROD - SUBMIT DRAFT 
WAG 13 RDWP MOD TO REGS 
FOR REVIEW

OR321-010 MELTON VALLEY ROD - 
SUBMIT DRAFT WAG 13 
REMEDIAL DESIGN WORK PLAN 
MODIFICATION TO REGS FOR 
RVW, D1

MV ROD - SUBMIT NFA ROD 
TO REGS FOR REVIEW

OR321-011 MELTON VALLEY ROD - 
SUBMIT NO FURTHER ACTION 
ROD TO REGS FOR REVIEW, D1

MV BG, SWSA 4 - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-012 MELTON VALLEY BURIAL 
GROUNDS, SWSA 4 - REMEDIAL 
ACTION START

Y 2 11MV BG, SWSA 4 - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-013 MV BURIAL GROUNDS, SWSA 
4 - REMEDIAL ACTION 
COMPLETE

MV BG, SWSA 4 - SUBMIT 
DRAFT RAR TO REGS FOR 
REVIEW

OR321-014 MV BURIAL GROUNDS, SWSA 4, 
SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR 
REVIEW, D1

MV BG, SWSA 5 SOUTH - 
SUBMIT DRAFT RDR/RAWP TO 
REGS FOR REVIEW

OR321-015 MV BURIAL GROUNDS, SWSA 5 
SOUTH, SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO RE

MV BG, SWSA 5 SOUTH - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-016 MV BURIAL GROUNDS, SWSA 5 
SOUTH REMEDIAL ACTION 
START

MV BG, SWSA 5 SOUTH - 
CORRECTIVE 
MEASURES/REMEDIAL 

OR321-017 MV BURIAL GROUNDS, SWSA 5 
SOUTH REMEDIAL ACTION 
COMPLETE
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ACTION COMPLETE

MV BG, SWSA 5 SOUTH - 
SUBMIT DRAFT RAR TO REGS 
FOR REVIEW

OR321-018 MV BURIAL GROUNDS, SWSA 5 
SOUTH, SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

MV BG, SWSA 6 - SUBMIT 
DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR321-019 MV BURIAL GROUNDS, SWSA 
6 - SUBMIT DRAFT REMEDIAL 
DESIGN REPORT/REMEDIAL 
ACTION WORK PLAN TO REGS 
FOR REVIEW, D1.

MV BG, SWSA 6 - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-020 MELTON VALLEY BURIAL 
GROUNDS, SWSA 6 - REMEDIAL 
ACTION START

MV BG, SWSA 6 - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-021 MV BURIAL GROUNDS, SWSA 
6 - REMEDIAL ACTION 
COMPLETE

MV BG, SWSA 6 - SUBMIT 
DRAFT RAR TO REGS FOR 
REVIEW

OR321-022 MV BURIAL GROUNDS, SWSA 6, 
SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR 
REVIEW, D1

MV S&S, IMPOUNDMENTS - 
SUBMIT DRAFT RDR/RAWP TO 
REGS FOR REVIEW

OR321-023 MV SOILS & SEDIMENTS, 
IMPOUNDMENTS - SUBMIT 
DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

MV S&S, IMPOUNDMENTS - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-024 MV SOILS & SEDIMENTS, 
IMPOUNDMENTS - REMEDIAL 
ACTION START
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MV S&S, IMPOUNDMENT - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-025 MV SOILS & SEDIMENTS, 
IMPOUNDMENT - REMEDIAL 
ACTION COMPLETE

MV S&S, IMPOUNDMENTS - 
SUBMIT DRAFT RAR TO REGS 
FOR REVIEW

OR321-026 MV SOILS & SEDIMENTS, 
IMPOUNDMENTS - SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, 
D1

MV S&S, HOT SPOTS - SUBMIT 
DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR321-027 MV SOILS & SEDIMENTS, HOT 
SPOTS - SUBMIT DRAFT 
REMEDIAL ACTION 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

MV S&S, HOT SPOTS - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-028 MV SOILS & SEDIMENTS, HOT 
SPOTS - REMEDIAL ACTION 
START

MV S&S, HOT SPOTS - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-029 MV SOILS & SEDIMENTS, HOT 
SPOTS - REMEDIAL ACTION 
COMPLETE

MV S&S, HOT SPOTS - SUBMIT 
DRAFT RAR TO REGS FOR 
REVIEW

OR321-030 MV SOILS & SEDIMENTS, HOT 
SPORTS - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

MV S&S, CESIUM AREAS - 
SUBMIT DRAFT RDR/RAWP TO 
REGS FOR REVIEW

OR321-031 MV SOILS & SEDIMENTS, 
CESIUM AREAS - SUBMIT 
DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
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REVIEW, D1

MV S&S, CESIUM AREAS - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-032 MV SOILS & SEDIMENTS, 
CESIUM AREAS - REMEDIAL 
ACTION START

MV S&S, CESIUM AREAS - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-033 MV SOILS & SEDIMENTS, 
CESIUM AREAS - REMEDIAL 
ACTION COMPLETE

MV S&S, CESIUM AREAS - 
SUBMIT DRAFT RAR TO REGS 
FOR REVIEW

OR321-034 MV SOILS & SEDIMENTS, 
CESIUM AREAS - SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT RO REGS FOR REVIEW, 
D1

MV S&S, WOC/WOL SUBMIT 
DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR321-035 MV SOILS & SEDIMENTS, WHITE 
OAK CREEK/WHITE OAK LAKE-
SUBMIT DRAFT REMEDIAL 
DESIGN REPORT/REMEDIAL 
ACTION WORK PLAN TO REGS 
FOR REVIEW, D1

MV S&S, WOC/WOL - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-036 MV SOILS & SEDIMENTS, WHITE 
OAK CREEK/WHITE OAK LAKE - 
REMEDIAL ACTION START

MV S&S, WOC/WOL - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-037 MV SOILS & SEDIMENTS, WHITE 
OAK CREEK/WHITE OAK LAKE - 
REMEDIAL ACTION COMPLETE

MV S&S, WOC/WOL - SUBMIT 
DRAFT RAR TO REGS FOR 
REVIEW

OR321-038 MV SOILS & SEDIMENTS, WHITE 
OAK CREEK/WHITE OAK LAKE - 
SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR 
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REVIEW, D1

MV LWDS - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR321-039 MV LIQUID WASTE DISPOSAL 
SITES - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

MV LWDS - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-040 MV LIQUID WASTE DISPOSAL 
SITES-REMEDIAL ACTION 
START

MV LWDS - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-041 MV LIQUID WASTE DISPOSAL 
SITES - REMEDIAL ACTION 
COMPLETE

MV LWDS - SUBMIT DRAFT 
RAR TO REGS FOR REVIEW

OR321-042 MV LIQUID WASTE DISPOSAL 
SITES - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

MV TRU - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR321-043 MV TRU WASTE DISPOSAL 
SITES - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

MV TRU - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-044 MV TRU WASTE DISPOSAL 
SITES - REMEDIAL ACTION 
START

MV TRU - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-045 MV TRU WASTE DISPOSAL 
SITES - REMEDIAL ACTION 
COMPLETE.

MV TRU - SUBMIT DRAFT RDR 
TO REGS FOR REVIEW

OR321-046 MV TRU WASTE DISPOSAL 
SITES - SUBMIT DRAFT 
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REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1.

MV FR, BURIED SCRAP 
METAL 496 - SUBMIT FINAL 
REPORT TO REGS

OR321-047 MV FOOTPRINT REDUCTION, 
BURIED SCRAP METAL 496 - 
SUBMIT FINAL REPORT TO REGS

MV FR, REACTIVE CHEMS, 
SOIL INJECTION - SUBMIT 
FINAL REPORT TO REGS

OR321-048 MV FOOTPRINT REDUCTION, 
REACTIVE CHEMS, SOIL 
INJECTION - SUBMIT FINAL 
REPORT TO REGS

MV FR, CONTRACTORS 
LANDFILL 7658- SUBMIT 
FINAL REPORT TO REGS

OR321-049 MV FOOTPRINT REDUCTION, 
CONTRACTORS LANDFILL 7658-
SUBMIT FINAL REPORT TO REGS

MV FR, STRONTIUM & 
TITANATE AREA- SUBMIT 
FINAL REPORT TO REVIEW

OR321-050 MV FOOTPRINT REDUCTION, 
STRONTIUM & TITANATE 
AREA -SUBMIT FINAL REPORT 
TO REGS

Y 3 11BV ROD- SUBMIT DRAFT ROD 
TO REGS FOR REVIEW

OR321-051 BETHEL VALLEY ROD-SUBMIT 
DRAFT RECORD OF DECISION 
TO REGS FOR RVW, D1

BV ROD- SUBMIT DRAFT 
RDWP TO REGS FOR REVIEW

OR321-052 BV ROD - SUBMIT DRAFT 
REMEDIAL DESIGN WORK PLAN 
TO REGS FOR REVIEW, D1

BV FFA TANKS, SUBMIT 
DRAFT FY 2001 ANNUAL IMPL 
PLAN TO REGS FOR REVIEW

OR321-053 BV FFA TANKS-TRANSMIT 
DRAFT FY 2001 
IMPLEMENTATION PLAN TO 
REGS FOR REVIEW, D1

BV FFA TANKS, INTERIM RA 
COMPLETE

OR321-054 BV FFA TANKS-INTERIM 
REMEDIAL ACTION COMPLETE, 
REMOVE EQUIPMENT FROM 
TANK W-9 PLATFORM
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BV GAAT-SUBMIT DRAFT 
INTERIM RAR TO REGS FOR 
REVIEW

OR321-056 BV GUNITE AND ASSOCIATED 
TANKS-SUBMIT DRAFT 
INTERIM REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, 
D1

BV SIOU-CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-058 BV SURFACE IMPOUNDMENTS 
A&B-REMEDIAL ACTION START 
(PH III, IV, V)

BV SIOU - SUBMIT DRAFT RAR 
TO REGS FOR REVIEW

OR321-059 BV SURFACE IMPOUNDMENTS 
A&B - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1.

BV CH8 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-060 BV COREHOLE 8 PLUME 
SOURCE - REMOVAL ACTION 
COMPLETE

BV CH8 - SUBMIT DRAFT RAR 
TO REGS FOR REVIEW

OR321-061 BV COREHOLE 8 PLUME 
SOURCE- SUBMIT DRAFT 
REMOVAL ACTION REPORT TO 
REGS FOR REVIEW, D1

BV GW - SUBMIT DRAFT RAR 
TO REGS FOR REVIEW

OR321-062 BV GROUNDWATER ACTION-
SUBMIT DRAFT REMOVAL 
ACTION

BV GW - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR RVW

OR321-063 BV GROUNDWATER ACTION - 
SUBMIT DRAFT REMEDIAL 
DESIGN REPORT/REMEDIAL 
ACTION WORK PLAN TO REGS 
FOR REVIEW, D1

BV GW - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-064 BV GROUNDWATER ACTION - 
REMEDIAL ACTION START

BV GW - CORRECTIVE OR321-065 BV GROUNDWATER ACTION - 
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MEASURES/REMEDIAL 
ACTION COMPLETE

REMEDIAL ACTION COMPLETE

BV ITP - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR321-066 BV INACTIVE TANKS & 
PIPELINES-SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

BV ITP - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-067 BV INACTIVE TANKS & 
PIPELINES -REMEDIAL ACTION 
START

BV ITP- CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-068 BV INACTIVE TANKS & 
PIPELINES -REMEDIAL ACTION 
COMPLETE

BV ITP - SUBMIT DRAFT RAR 
TO REGS FOR REVIEW

OR321-069 BV INACTIVE TANKS & 
PIPELINES-SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

BV OPS - SUBMIT DRAFT 
EE/CA TO REGS FOR REVIEW

OR321-070 BV OFF-PLANT SOIL 
REMEDIATION - SUBMIT DRAFT 
ENGINEERING 
EVALUATION/COST 
ASSESSMENT TO REGS FOR 
REVIEW, D1

BV OPS - SUBMIT DRAFT AM 
TO REGS FOR REVIEW

OR321-071 BV OFF-PLANT SOIL 
REMEDIATION -SUBMIT DRAFT 
ACTION MEMORANDUM TO 
REGS FOR REVIEW, D1

BV OPS-SUBMIT DRAFT 
RmAWP TO REGS FOR REVIEW

OR321-072 BV OFF-PLANT SOIL 
REMEDIATION -SUBMIT DRAFT 
REMOVAL ACTION WORK PLAN 
TO REGS FOR REVIEW, D1
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BV OPS- CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-073 BV OFF-PLANT SOIL 
REMEDIATION-REMOVAL 
ACTION START

BV OPS - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-074 BV OFF-PLANT SOIL 
REMEDIATION - REMOVAL 
ACTION COMPLETE

BV OPS-SUBMIT DRAFT RmAR 
TO REGS FOR REVIEW

OR321-075 BV OFF-PLANT SOIL 
REMEDIAITON-SUBMIT DRAFT 
REMOVAL ACTION REPORT TO 
REGS FOR REVIEW, D1

BV SR - SUBMIT DRAFT RAR 
TO REGS FOR REVIEW

OR321-076 BV SEDIMENT REMOVAL - 
SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR 
REVIEW, D1

BV SR - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR321-077 BV SEDIMENT REMOVAL - 
SUBMIT DRAFT SR REMEDIAL 
DESIGN REPORT/REMEDIAL 
ACTION WORK PLAN TO REGS 
FOR REVIEW, D1

BV SR- CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-078 BV SEDIMENT REMOVAL-
REMEDIAL ACTION START

BV SR - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-079 BV SEDIMENT REMOVAL - 
REMEDIAL ACTION COMPLETE

BV CSR - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR321-080 BV CONTAMINATED SOIL 
REMOVAL - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1
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BV CSR - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-081 BV CONTAMIANTED SOIL 
REMOVAL - REMEDIAL ACTION 
START

BV CSR - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-082 BV CONTAMINATED SOIL 
REMOVAL - REMEDIAL ACTION 
COMPLETE

BV CSR - SUBMIT DRAFT RAR 
TO REGS FOR REVIEW

OR321-083 BV CONTAMIANTED SOIL 
REMOVAL - SUBMIT DRAFT 
REMOVAL ACTION REPORT TO 
REGS FOR REVIEW, D1

BV BWC - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR321-084 BV BURIED WASTE 
CONTAINMENT - DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

BV BWC - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-085 BV BURIED WASTE 
CONTAINMENT - REMEDIAL 
ACTION COMPLETE

BV BWC - SUBMIT DRAFT RAR 
TO REGS FOR REVIEW

OR321-086 BV BURIED WASTE 
CONTAINMENT - SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, 
D1

BV FR - SUBMIT EVALUATION 
REPORT TO REGS FOR 
REVIEW, D1

OR321-087 BV FOOTPRINT REDUCTION - 
SUBMIT EVALUATION REPORT 
TO REGS FOR REVIEW, D1

BV SWSA 3 - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR321-089 BV SWSA 3 - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1
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BV SWSA 3 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-090 BV SWSA 3 REMEDIATION - 
REMEDIAL ACTION START

BV SWSA 3 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-091 BV SWSA 3 REMEDIATION-
REMEDIAL ACTION COMPLETE

BV SWSA 3 - SUBMIT DRAFT 
RAR TO REGS FOR REVIEW

OR321-092 BV SWSA 3 REMEDIAITON - 
SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR 
REVIEW, D1

YORNL REMEDIAL ACTION 
DEF - PROJECT START

OR321-093 ORNL REMEDIAL ACTION DEF - 
PROJECT START DATE FOR THE 
PBS

YORNL REMEDIAL ACTION 
DEF - PROJECT END

OR321-094 ORNL REMEDIAL ACTION DEF - 
PROJECT END DATE FOR PBS

BV ITP, GT - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR321-095 BV INACTIVE TANKS & 
PIPELINES, GUNITE TANKs - 
SUBMIT DRAFT REMEDIAL 
DESIGN REPORT/REMEDIAL 
ACTION WORK PLAN TO REGS 
FOR REVIEW, D1

BV ITP, GT - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR321-096 BV INACTIVE TANKS & 
PIPELINES, GUNITE TANKS - 
REMEDIAL ACTION START

BV ITP, GT - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR321-097 BV INACTIVE TANKS & 
PIPELINES, GUNITE TANKS - 
REMEDIAL ACTION COMPLETE

BV ITP, GT - SUBMIT DRAFT 
RAR TO REGS FOR REVIEW

OR321-098 BV INACTIVE TANKS & 
PIPELINES, GUNITE TANKS - 
SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR 
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REVIEW, D1

YORNL Remedial Action - Def 
Mission Completion

OR321-098  

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 12.00 3.00 70.00 85.00 4.00190.00183.00 7.00 6.00NR 15.00

RS

Cleanup 3.00 3.00 7.00 11.00210.00173.00 37.00 73.00 18.06.00NR 3.00

Fac.

Decom.- Assess. 5.00 42.0047.0047.00 0.00NF 1.00

Fac.

Decom- Cleanup 1.00 5.0048.0030.00 18.00 5.00 1.0NF 1.00

TRU

Storage M3

LLW

Storage 0.00 67.80 67.80 67.867.80M3

LLW

Ship to DOE Disp. 2,356.00 1,269.006,524.805,466.00 1,058.80 425.0M3 0.00 0.00

Rem. Waste

Disposed 641.00 55.006,086.703,187.90 2,898.80 0.00 0.0M3
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Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Tech.

Deployed 3.003.003.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

3.00 7.00Assess. NR

RS

28.00 24.00 12.00 11.00 7.00 5.00 2.00Cleanup NR 18.00

Fac.

Decom.- Assess. NF

Fac.

18.00 6.00 12.00Decom- Cleanup NF 1.00

TRU

Storage M3

LLW

67.80 67.80 0.00Storage M3 67.80

LLW

708.00 708.00 775.80 283.00Ship to DOE Disp. M3 425.00

Rem. Waste

14.00 2,477.90 2,477.90 420.90Disposed M3 0.00

Tech.

Deployed Ntd
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 9.00 216.00

RS

Cleanup NR 216.00

Fac.

Decom.- Assess. NF 1.00 49.00

Fac.

Decom- Cleanup NF 49.00

TRU

Storage M3

LLW

Storage M3

LLW

Ship to DOE Disp. M3 6,524.80

Rem. Waste

Disposed M3 5,445.70

Tech.

Deployed Ntd 3.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0336 RAIMS Unit #613 \ Inactive LLLW 
Collection/Storage Tank W-1

2000 2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N0337 RAIMS Unit #619 \ Inactive LLLW 
Collection/Storage Tank W-2

2000 2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0338 RAIMS Unit #620 \ Inactive LLLW 
Collection/Storage Tank W-3

2000 2000 2003 2003 YTanks/Underground 
Storage Tanks

ORTN N0339 RAIMS Unit #621 \ Inactive LLLW 
Collection/Storage Tank W-4

2000 2000 2003 2003 YTanks/Underground 
Storage Tanks

ORTN N0340 RAIMS Unit #615 \ Inactive LLLW 
Collection/Storage Tank W-13

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N0341 RAIMS Unit #616 \ Inactive LLLW 
Collection/Storage Tank W-14

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N0342 RAIMS Unit #617 \ Inactive LLLW 
Collection/Storage Tank W-15

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N0343 RAIMS Unit #622 \ Inactive LLLW 
Collection/Storage Tank W-5

2000 2000 2003 2003 YTanks/Underground 
Storage Tanks

ORTN N0344 RAIMS Unit #623 \ Inactive LLLW 
Collection/Storage Tank W-6

2000 2000 2003 2003 YTanks/Underground 
Storage Tanks

ORTN N0345 RAIMS Unit #624 \ Inactive LLLW 
Collection/Storage Tank W-7

2000 2000 2003 2003 YTanks/Underground 
Storage Tanks

ORTN N0346 RAIMS Unit #625 \ Inactive LLLW 
Collection/Storage Tank W-8

2000 2000 2003 2003 YTanks/Underground 
Storage Tanks

ORTN N0347 RAIMS Unit #1559 \ Inactive LLLW 
Collection/Storage Tank W-9

2000 2000 2003 2003 YTanks/Underground 
Storage Tanks

ORTN N0348 RAIMS Unit #614 \ Inactive LLLW 
Collection/Storage Tank W-10

2000 2000 2003 2003 YTanks/Underground 
Storage Tanks

ORTN N0349 RAIMS Unit #1474 \ Inactive LLLW 
Collection/Storage Tank W-11

2000 2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N0350 RAIMS Unit #618 \ Inactive LLLW 
Collection/Storage Tank W-1A

1998 2000 20009/17/1998 2000 YTanks/Underground 
Storage Tanks

ORTN N0351 RAIMS Unit #1473 \ Inactive LLLW 
Collection/Storage Tank TH-4

2000 2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
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ORTN N0352 RAIMS Unit #879 \ Waste Holding Basin 
(3513)

1997 1997 20018/1/1997 2001 YLiquid Surface 
Impoundments/Settling 
and Separation Basins

ORTN N0353 RAIMS Unit #554 \ Equilization Basin (3524) 1997 1997 20018/1/1997 2001 YLiquid Surface 
Impoundments/Settling 
and Separation Basins

ORTN N0354 RAIMS Unit #772 \ Process Waste Pond 
(3539)

1997 1997 2001 12/15/199
8

8/1/1997 1999 YLiquid Surface 
Impoundments/Settling 
and Separation Basins

ORTN N0355 RAIMS Unit #773 \ Process Waste Pond 
(3540)

1997 1997 2001 12/15/199
8

8/1/1997 1999 YLiquid Surface 
Impoundments/Settling 
and Separation Basins

ORTN N0356 RAIMS Unit #567 \ Fission Product Pilot 
Plant (FPPP) Contaminated Soil

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0357 RAIMS Unit #698 \ Mercury Contaminated 
Soil (Bldg. 3503)

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0358 RAIMS Unit #544 \ Decommissioned Waste 
Holding Basin (3512)

2000 2000 2003 2000 YLiquid Surface 
Impoundments/Holding 
Ponds

ORTN N0359 RAIMS Unit #686 \ Low Intensity Test 
Reactor (LITR) Ponds (3085W)

2000 2000 2003 2000 YLiquid Surface 
Impoundments/Holding 
Ponds

ORTN N0360 RAIMS Unit #699 \ Mercury Contaminated 
Soil (Bldg. 3592)

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0361 RAIMS Unit #401 \ 3517 Filter Pit 
Contaminated Soil (Fission Product 
Development Laboratory)

2000 2000 2008 2008 YSpills and 
Leaks/Surface Spills

ORTN N0363 RAIMS Unit #700 \ Mercury Contaminated 
Soil (Bldg. 4501)

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills
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ORTN N0364 RAIMS Unit #701 \ Mercury Contaminated 
Soil (Bldg. 4508)

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0365 RAIMS Unit #670 \ LLLW Lines and Leak 
Sites - South of Building 3020

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0366 RAIMS Unit #661 \ LLLW Lines and Leak 
Sites - East of Building 3020 Stack

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0367 RAIMS Unit #676 \ LLLW Lines and Leak 
Sites - West of Building 3082

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0368 RAIMS Unit #665 \ LLLW Lines and Leak 
Sites - North of Bulding 3019

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0369 RAIMS Unit #668 \ LLLW Lines and Leak 
Sites - SW Corner of Building 3019

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0370 RAIMS Unit #651 \ LLLW Lines and Leak 
Sites - Between W-5 and WC-19

2000 2000 2003 2000 YSpills and 
Leaks/Pipeline Leaks

ORTN N0371 RAIMS Unit #673 \ LLLW Lines and Leak 
Sites - Underneath Building 3047

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0372 RAIMS Unit #678 \ LLLW Lines and Leak 
Sites - General Isotopes Area (3037, 3038, 
3034)

2000 2000 2003 2000 YSpills and 
Leaks/Pipeline Leaks

ORTN N0373 RAIMS Unit #655 \ LLLW Lines and Leak 
Sites - Building 3092 Area

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0374 RAIMS Unit #672 \ LLLW Lines and Leak 
Sites - Underneath Building 3026

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0375 RAIMS Unit #652 \ LLLW Lines and Leak 
Sites - Between WC-1 and W-5

2000 2000 2003 2000 YSpills and 
Leaks/Pipeline Leaks

ORTN N0376 RAIMS Unit #666 \ LLLW Lines and Leak 
Sites - ORR Water Line (Building 3085)

2000 2000 2003 2000 YSpills and 
Leaks/Pipeline Leaks

ORTN N0377 RAIMS Unit #654 \ LLLW Lines and Leak 2000 2000 2003 2000 YSpills and 
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Sites - Building 3028 Leaks/Surface Spills

ORTN N0378 RAIMS Unit #660 \ LLLW Lines and Leak 
Sites - East of Building 2531

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0379 RAIMS Unit #674 \ LLLW Lines and Leak 
Sites - Underneath Building 3515

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0380 RAIMS Unit #658 \ LLLW Lines and Leak 
Sites - Building 3525 to a Sump

2000 2000 2003 2000 YSpills and 
Leaks/Pipeline Leaks

ORTN N0381 RAIMS Unit #675 \ LLLW Lines and Leak 
Sites - Underneath Building 3550

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0382 RAIMS Unit #669 \ LLLW Lines and Leak 
Sites - Sewer Near Building 3500

2000 2000 2003 2000 YSpills and 
Leaks/Pipeline Leaks

ORTN N0383 RAIMS Unit #681 \ LLLW Lines and Leak 
Sites - Abandoned Line Central Avenue Area

2000 2000 2003 2000 YSpills and 
Leaks/Pipeline Leaks

ORTN N0384 RAIMS Unit #659 \ LLLW Lines and Leak 
Sites - Building 4508, North

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0385 RAIMS Unit #657 \ LLLW Lines and Leak 
Sites - Building 3518, West

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0386 RAIMS Unit #680 \ LLLW Lines and Leak 
Sites - NW of Solid Waste Storage Area 1 
(SWSA) 1

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0387 RAIMS Unit #656 \ LLLW Lines and Leak 
Sites - Building 3503, Ground Contamination

2000 2000 2003 2000 YSpills and 
Leaks/Surface Spills

ORTN N0388 RAIMS Unit #521 \ Contaminated Surfaces 
& Soil from 1959 Explosion in Bldg. 3019 
Cell

2000 2000 2008 2008 YSpills and 
Leaks/Surface Spills

ORTN N0389 RAIMS Unit #522 \ Contamination at Base of 
3019 Stack

2000 2000 2008 2008 YSpills and 
Leaks/Surface Spills

ORTN N0390 RAIMS Unit #571 \ Graphite Reactor Storage 2000 2000 2008 2008 NAbove Ground Material 
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Canal Overflow (3001/3019) / Waste/Debris Piles

ORTN N0391 RAIMS Unit #718 \ Oak Ridge Research 
Reactor Decay Tank Rupure Site (3087)

2000 2000 2008 2008 YSpills and 
Leaks/Surface Spills

ORTN N0392 RAIMS Unit #1475 \ Inactive LLLW 
Collection/Storage Tank WC-1

1999 2000 20034/29/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N0393 RAIMS Unit #627 \ Inactive LLLW 
Collection/Storage Tank WC-15

1999 2000 20034/29/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N0394 RAIMS Unit #628 \ Inactive LLLW 
Collection/Storage Tank WC-17

1999 2000 20034/29/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N0395 RAIMS Unit #610 \ Inactive LLLW 
Collection/Storage Tank TH-1

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N0396 RAIMS Unit #611 \ Inactive LLLW 
Collection/Storage Tank TH-2

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N0397 RAIMS Unit #612 \ Inactive LLLW 
Collection/Storage Tank TH-3

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N0409 RAIMS Unit #608 \ Inactive LLLW 
Collection Tank W-19

1999 2000 20034/29/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N0410 RAIMS Unit #609 \ Inactive LLLW 
Collection Tank W-20

1999 2000 20034/29/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N0416 RAIMS Unit #605 \ Inactive LLLW 
Collection Tank H-209

2000 2000 2003 3/5/19972003 YTanks/Underground 
Storage Tanks

ORTN N0417 RAIMS Unit #1455 \ Inactive LLLW 
Collection Tank 3001-B

2000 2000 2000 2000 YTanks/Underground 
Storage Tanks

ORTN N0418 RAIMS Unit #1456 \ Inactive LLLW 
Collection Tank 3003-A

2000 2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N0419 RAIMS Unit #1457 \ Inactive LLLW 
Collection Tank 3004-B

2000 2000 2000 2000 YTanks/Underground 
Storage Tanks

ORTN N0420 RAIMS Unit #1458 \ Inactive LLLW 2000 2000 12/3/1996 YTanks/Underground 

Page 37 of 64

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0095

Project OR-321 / ORNL Remedial Action - Def

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Collection Tank 3013 Storage Tanks

ORTN N0421 RAIMS Unit #606 \ Inactive LLLW 
Collection Tank T-30

2000 2000 3/5/1997 YTanks/Underground 
Storage Tanks

ORTN N0422 RAIMS Unit #833 \ Solid Waste Storage Area 
(SWSA) 1 - (2624)

2000 2000 2005 2005 YWaste/Landfills

ORTN N0423 RAIMS Unit #569 \ Former Waste Pile Area 
(South of NRWTP)

2000 2000 2005 2005 YWaste/Miscellaneous 
Surface Debris

ORTN N0424 RAIMS Unit #869 \ WAG 1 White Oak 
Creek (WOC) Floodplain Soils and Sediments

2000 2000 2008 2008 YSurface and 
Groundwater/Sediments

ORTN N0427 RAIMS Unit #896 \ White Oak Lake and 
Embayment (7846)

1999 1999 2012 2012 YSurface and 
Groundwater/Sediments

ORTN N0428 RAIMS Unit #895 \ White Oak Creek and 
Tributaries (0853)

1999 1999 2012 2012 YSurface and 
Groundwater/Sediments

ORTN N0429 RAIMS Unit #794 \ SWSA 3 (1001) 2000 2000 2008 2008 YWaste/Landfills

ORTN N0430 RAIMS Unit #514 \ Closed Scrap Metal Area 
(1562)

2000 2000 2008 2008 YAbove Ground Material 
/ Waste/Scrap Yards

ORTN N0431 RAIMS Unit #524 \ Contractors' Landfill 
(1554)

2000 2000 2008 2008 YWaste/Landfills

ORTN N0432 RAIMS Unit #688 \ Low-level Waste Line 
North of Lagoon Road (7800)

1999 1999 20048/31/1999 2004 YSpills and 
Leaks/Pipeline Leaks

ORTN N0433 RAIMS Unit #795 \ SWSA 4 (7800) 1999 1999 20048/31/1999 2004 YWaste/Landfills

ORTN N0434 RAIMS Unit #758 \ PWSB Pipeline from 
PWSB to Process Waste Treatment Plant

1999 1999 20058/31/1999 2005 YSpills and 
Leaks/Pipeline Leaks

ORTN N0435 RAIMS Unit #726 \ Old Landfill (NE Edge of 
SWSA 5)

1999 1999 20108/31/1999 2010 YWaste/Landfills

ORTN N0446 RAIMS Unit #774 \ Process Waste Sludge 
Basin (7835)

1999 1999 20048/31/1999 2004 YLiquid Surface 
Impoundments/Settling 
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and Separation Basins

ORTN N0447 RAIMS Unit #548 \ Drainage 1,2 in WAG 5 1999 1999 20108/31/1999 2010 YSurface and 
Groundwater/Sediments

ORTN N0448 RAIMS Unit #799 \ SWSA 5 South (7802) 1999 1999 20108/31/1999 2010 YWaste/Landfills

ORTN N0449 RAIMS Unit #796 \ SWSA 6 (7822) 1999 1999 20068/31/1999 2006 YWaste/Landfills

ORTN N0450 RAIMS Unit #552 \ Emergency Waste Basin 
(7821)

1999 1999 20048/31/1999 2004 NLiquid Surface 
Impoundments/Holding 
Ponds

ORTN N0451 RAIMS Unit #557 \ Explosives Detonation 
Trench (7822A)

1999 1999 20068/31/1999 2006 NWaste/Trenches / 
Outfalls

ORTN N0452 RAIMS Unit #808 \ Septic Tank - Building 
7819

1999 1999 20048/31/1999 2004 Y/

ORTN N0454 RAIMS Unit #594 \ Homogeneous Reactor 
Experiment (HRE) Fuel Wells (7809)

1999 1999 20078/31/1999 2007 YWaste/Pits

ORTN N0456 RAIMS Unit #662 \ LLLW Lines and Leak 
Sites - Gauging Station NW of Bldg 7852

1999 1999 20078/31/1999 2007 YSpills and 
Leaks/Pipeline Leaks

ORTN N0457 RAIMS Unit #667 \ LLLW Lines and Leak 
Sites - Pit 6 SE (Leak Site 1)

1999 1999 20078/31/1999 2007 YSpills and 
Leaks/Pipeline Leaks

ORTN N0458 RAIMS Unit #679 \ LLLW Lines and Leak 
Sites - End of Trench 7 Access Road (Leak 
Site 2)

1999 1999 20078/31/1999 2007 YSpills and 
Leaks/Pipeline Leaks

ORTN N0459 RAIMS Unit #682 \ LLLW Lines and Leak 
Sites - Decon Facility (7819) to Pit 1 (7805)

1999 1999 20048/31/1999 2004 YSpills and 
Leaks/Pipeline Leaks

ORTN N0460 RAIMS Unit #645 \ LLLW Lines and Leak 
Sites - Between Pit 3 (7807) and Trench 6 
(7810)

1999 1999 20048/31/1999 2004 YSpills and 
Leaks/Pipeline Leaks

ORTN N0461 RAIMS Unit #644 \ LLLW Line Leak Site - 
Leak at Valve Pit North of Trench 7 (7818)

1999 1999 20078/31/1999 2007 YSpills and 
Leaks/Pipeline Leaks
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ORTN N0462 RAIMS Unit #765 \ Pit 1 (7805) 1999 1999 20048/31/1999 2004 YWaste/Pits

ORTN N0463 RAIMS Unit #766 \ Pit 2 (7806) 1999 1999 20078/31/1999 2007 YWaste/Pits

ORTN N0464 RAIMS Unit #767 \ Pit 3 (7807) 1999 1999 20078/31/1999 2007 YWaste/Pits

ORTN N0465 RAIMS Unit #768 \ Pit 4 (7808) 1999 1999 20078/31/1999 2007 YWaste/Pits

ORTN N0466 RAIMS Unit #860 \ Trench 5 (7809) 1999 1999 20078/31/1999 2007 YWaste/Pits

ORTN N0467 RAIMS Unit #861 \ Trench 6 (7810) 1999 1999 20078/31/1999 2007 YWaste/Pits

ORTN N0468 RAIMS Unit #862 \ Trench 7 (7818) 1999 1999 20078/31/1999 2007 YWaste/Pits

ORTN N0469 RAIMS Unit #649 \ LLLW Lines and Leak 
Sites - 7500 Area

1999 1999 20058/31/1999 2005 YSpills and 
Leaks/Pipeline Leaks

ORTN N0470 RAIMS Unit #650 \ LLLW Lines and Leak 
Sites - 7920 Ditch Line

1999 1999 20058/31/1999 2005 YSpills and 
Leaks/Pipeline Leaks

ORTN N0471 RAIMS Unit #653 \ LLLW Lines and Leak 
Sites - Building 7920 and MV Pumping 
Station Area

1999 1999 20058/31/1999 2005 YSpills and 
Leaks/Pipeline Leaks

ORTN N0472 RAIMS Unit #663 \ LLLW Lines and Leak 
Sites - Lagoon Road and Melton Valley Drive

1999 1999 20058/31/1999 2005 YSpills and 
Leaks/Pipeline Leaks

ORTN N0473 RAIMS Unit #664 \ LLLW Lines and Leak 
Sites - Melton Valley Dr. and SWSA 5 
Access Rd

1999 1999 20058/31/1999 2005 YSpills and 
Leaks/Pipeline Leaks

ORTN N0474 RAIMS Unit #574 \ HFIR/TRU Waste 
Collection Basin (7905)

1999 1999 20048/31/1999 2004 YLiquid Surface 
Impoundments/Holding 
Ponds

ORTN N0475 RAIMS Unit #575 \ HFIR/TRU Waste 
Collection Basin (7906)

1999 1999 20048/31/1999 2004 YLiquid Surface 
Impoundments/Holding 
Ponds

ORTN N0476 RAIMS Unit #576 \ HFIR/TRU Waste 
Collection Basin (7907)

1999 1999 20048/31/1999 2004 YLiquid Surface 
Impoundments/Holding 
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Ponds

ORTN N0477 RAIMS Unit #577 \ HFIR/TRU Waste 
Collection Basin (7908)

1999 1999 20048/31/1999 2004 YLiquid Surface 
Impoundments/Holding 
Ponds

ORTN N0478 RAIMS Unit #677 \ LLLW Lines and Leak 
Sites - West of Melton Valley Pumping 
Station Area

1999 1999 20058/31/1999 2005 YSpills and 
Leaks/Pipeline Leaks

ORTN N0479 RAIMS Unit #409 \ Abandoned Sanitary 
Waste Pipeline and Septic Tank N of 7917

1999 1999 20058/31/1999 2005 YTanks/Septic Tanks

ORTN N0480 RAIMS Unit #453 \ Aircraft Reactor 
Experiment Surface Impoundment

1999 1999 2005 2005 YWaste/Landfills

ORTN N0481 RAIMS Unit #407 \ ARE Contaminated Tool 
Storage

1999 1999 20058/31/1999 2005 YBuildings & 
Equipment/Storage 
Building / Warehouse

ORTN N0482 RAIMS Unit #523 \ Contractor Spoils Area - 
Melton Valley, W-SW of 7900

1999 1999 20058/31/1999 2005 YWaste/Landfills

ORTN N0483 RAIMS Unit #573 \ HFIR Cooling Tower 
Surface Impoundment

2002 2002 2002 2002 NWaste/Landfills

ORTN N0485 RAIMS Unit #671 \ LLLW Lines and Leak 
Sites -  The Melton Valley Transfer Line

1999 1999 20058/31/1999 2005 YSpills and 
Leaks/Pipeline Leaks

ORTN N0486 RAIMS Unit #595 \ Homogeneous Reactor 
Experiment (HRE) Pond (7556)

1999 1999 20048/31/1999 2004 YWaste/Landfills

ORTN N0487 RAIMS Unit #642 \ LLLW Collection and 
Storage Tank 7560

2000 1997 20038/12/1997 2000 YTanks/Above Ground 
Storage Tanks

ORTN N0488 RAIMS Unit #643 \ LLLW Collection and 
Storage Tank 7562

2000 1997 200312/11/199
6

2000 YTanks/Above Ground 
Storage Tanks

ORTN N0489 RAIMS Unit #859 \ Trash Area East of HRE 
Parking Lot

1999 1999 20058/31/1999 2005 YAbove Ground Material 
/ Waste/Debris Piles
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ORTN N0499 RAIMS Unit #509 \ Cesium-137 
Contaminated Field (0800)

2001 2001 2005 2005 YSpills and 
Leaks/Surface Spills

1992

ORTN N0500 RAIMS Unit #510 \ Cesium-137 
Erosion/Runoff Study Area (0807)

2001 2001 2005 2005 YSpills and 
Leaks/Surface Spills

1992

ORTN N0501 RAIMS Unit #408 \ Abandoned Burn Pit 2000 2000 2003 2000 YWaste/Burn Pits 1992

ORTN N0502 RAIMS Unit #410 \ Abandoned Underground 
Waste Oil Storage Tank 7002A

2000 2000 2003 2000 NTanks/Underground 
Storage Tanks

1992

ORTN N0505 RAIMS Unit #499 \ C-14 Allocation in 
Woody Biomass Plantation Species

2007 2007 2009 2009 YSpills and 
Leaks/Surface Spills

1992

ORTN N0513 RAIMS Unit #527 \ Cr-51 Contaminated 
Grass Plots

2001 2001 2001 2001 NSpills and 
Leaks/Surface Spills

1992

ORTN N0520 RAIMS Unit #534 \ Cs-134 Tagged Tree 2007 2007 2009 2009 YDispersed Surface 
Contamination/Above 
Ground Tests

1992

ORTN N0522 RAIMS Unit #536 \ Cs-137 Contaminated 
Forest Floor

2001 2001 200512/17/199
7

2005 YSpills and 
Leaks/Surface Spills

1992

ORTN N0523 RAIMS Unit #537 \ Cs-137 Contaminated 
Forest Understory

2001 2001 200512/17/199
7

2005 YSpills and 
Leaks/Surface Spills

1989

ORTN N0524 RAIMS Unit #538 \ Cs-137 Contaminated 
Meadow

2001 2001 2005 2005 YSpills and 
Leaks/Surface Spills

1989

ORTN N0525 RAIMS Unit #539 \ Cs-137, Co-60 
Contaminated Forest Area

2007 2007 2009 2009 YDispersed Surface 
Contamination/Above 
Ground Tests

1989

ORTN N0527 RAIMS Unit #549 \ Drainage 3 next to WAG 
5

1999 1999 20108/31/1999 2010 YSurface and 
Groundwater/Sediments

ORTN N0536 RAIMS Unit #851 \ Tc-99 and Np-237 
Contaminated Soil Lysimeters

1999 1999 20058/31/1999 2005 YWaste/Pits

ORTN N0538 RAIMS Unit #853 \ Thorium Storage Wells 2000 2000 2000 2000 YWaste/Wells (injection, 1989

Page 42 of 64

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0095

Project OR-321 / ORNL Remedial Action - Def

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

monitoring, etc.)

ORTN N0540 RAIMS Unit #553 \ 7078 Area Former 
Construction Dump Site

2000 2000 2003 2000 YWaste/Pits 1989

ORTN N0542 RAIMS Unit #632 \ Isotopes Ductwork/3110 
Filter House

2000 2000 2006 2006 YBuildings & 
Equipment/Other 
Buildings

1989

ORTN N0543 RAIMS Unit #513 \ Closed Contractors' 
Landfill (7658)

2002 2002 2002 2002 NWaste/Landfills 1989

ORTN N0544 RAIMS Unit #508 \ Cesium-137 Forest 
Research Area (7759)

200512/17/199
7

2005 YSpills and 
Leaks/Surface Spills

1989

ORTN N0546 RAIMS Unit #496 \ Buried Scrap Metal Area 2002 2002 2002 2002 NWaste/Landfills 1989

ORTN N0547 RAIMS Unit #886 \ Waste Oil Storage Tank 
(7002W)

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

1989

ORTN N0550 RAIMS Unit #789 \ Reactive Chemicals 
Disposal Area (7659B)

2002 2002 2002 2002 NWaste/Trenches / 
Outfalls

1989

ORTN N0551 RAIMS Unit #831 \ Soil Injection of 
Radioactive Gas (7659C)

2002 2002 2002 2002 NSpills and 
Leaks/Surface Spills

1989

ORTN N0554 RAIMS Unit #763 \ Pilot Pits 1, 2 (7811) 1999 1999 20048/31/1999 2004 YWaste/Pits

ORTN N0556 RAIMS Unit #793 \ SWSA 6 TVA Easement 1999 1999 20068/31/1999 2006 YSpills and 
Leaks/Surface Spills

ORTN N0621 RAIMS Unit #834 \ Solid Waste Storage Area 
(SWSA) 2 - (4003)

2000 2000 2003 2000 YWaste/Landfills

ORTN N0624 RAIMS Unit #1882 \ Above-ground 
Demineralized-water Holding Tanks

2000 2000 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N0625 RAIMS Unit #1868 \ Solid Waste Storage 
Area (SWSA) 5 North

1999 1999 20088/31/1999 2008 YWaste/Landfills

ORTN N0626 RAIMS Unit #1874 \ Tank W-1A 2000 1998 20039/17/1998 2000 YSpills and 
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Contaminated Soil Leaks/Pipeline Leaks

ORTN N0627 RAIMS Unit #1570 \ Corehole 8 Plume 2000 2000 2004 2004 YSurface and 
Groundwater/Groundwa
ter Plumes

ORTN N0674 RAIMS Unit #1625 \ Pits and Trenches 
Secondary Source Areas

1999 1999 20078/31/1999 2007 YWaste/Pits

ORTN N0709 RAIMS Unit #1491 \ Copper Ridge Study 
Area (#10/11)

1998 1998 1998 3/29/19999/9/1998 1998 NMiscellaneous/Other

ORTN N0710 RAIMS Unit #1489 \ Walker Branch Study 
Area (#9)

2005 2005 2006 2006 NMiscellaneous/Other

ORTN N0711 RAIMS Unit #1550 \ Bearden Creek 
Watershed Study Area (#19)

1999 1998 1999 3/3/19992/1/1999 1999 NMiscellaneous/Other

ORTN N0712 RAIMS Unit #1493 \ Freels Bend Study Area 
(#15)

2005 2005 2006 2006 NMiscellaneous/Other

ORTN N0713 RAIMS Unit #1490 \ Watts Bar Study Area 
(#10)

1998 1999 1999 3/29/19991999 NMiscellaneous/Other

ORTN N0714 RAIMS Unit #1494 \ West Bethel Valley 
Study Area (#18)

1998 1998 3/29/1999 N/

ORTN N0715 RAIMS Unit #1487 \ West Chestnut Ridge 
Study Area (#7)

1998 1999 1998 3/29/19999/9/1998 NMiscellaneous/Other

ORTN N0716 RAIMS Unit #1492 \ West Haw 
Ridge/Bearden Creek Watershed Study Area 
(#13/19)

1999 1999 3/3/19992/1/1999 NMiscellaneous/Other

ORTN N0723 RAIMS Unit #1866 \ Melton Valley 
Unneeded Wells

1999 1999 20048/31/1999 2004 YWaste/Wells (injection, 
monitoring, etc.)

ORTN N0733 RAIMS Unit #1571 \ Inactive LLLW Tank W-
10 Sludges

1997 1997 20016/20/1997 2001 YTanks/Underground 
Storage Tanks

ORTN N0734 RAIMS Unit #1572 \ Inactive LLLW Tank W- 1997 1997 20016/20/1997 2001 YTanks/Underground 
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3 Sludges Storage Tanks

ORTN N0735 RAIMS Unit #1573 \ Inactive LLLW Tank W-
4 Sludges

1997 1997 20016/20/1997 2001 YTanks/Underground 
Storage Tanks

ORTN N0736 RAIMS Unit #1574 \ Inactive LLLW Tank W-
5 Sludges

1997 1997 20016/20/1997 2001 YTanks/Underground 
Storage Tanks

ORTN N0737 RAIMS Unit #1575 \ Inactive LLLW Tank W-
6 Sludges

1997 1997 20016/20/1997 2001 YTanks/Underground 
Storage Tanks

ORTN N0738 RAIMS Unit #1875 \ Inactive LLLW Tank W-
7 Sludges

1997 1997 20016/20/1997 2001 YTanks/Underground 
Storage Tanks

ORTN N0739 RAIMS Unit #1876 \ Inactive LLLW Tank W-
8 Sludges

1997 1997 20016/20/1997 2001 YTanks/Underground 
Storage Tanks

ORTN N0740 RAIMS Unit #1877 \ Inactive LLLW Tank W-
9 Sludges

1997 1997 20016/20/1997 2001 YTanks/Underground 
Storage Tanks

ORTN N0742 RAIMS Unit #1873 \ Bethel Valley Unneeded 
Wells

2000 2000 2005 2005 YWaste/Wells (injection, 
monitoring, etc.)

ORTN N0836 RAIMS Unit #894 \ West End Dump Site 2000 2000 20082/11/1998 2008 YAbove Ground Material 
/ Waste/Debris Piles

ORTN N0897 RAIMS Unit #1867 \ Solid Waste Storage 
Area (SWSA) 4 Seeps

1999 1999 20048/31/1999 2004 YSurface and 
Groundwater/Surface 
Water

ORTN N0898 RAIMS Unit #1869 \ Solid Waste Storage 
Area (SWSA) 5 South Seeps

1999 1999 20108/31/1999 2010 YSurface and 
Groundwater/Surface 
Water

ORTN N0904 RAIMS Unit #559 \ FPDL LLLW Transfer 
Line

2000 2000 2003 2000 YSpills and 
Leaks/Pipeline Leaks

ORTN N2005 RAIMS Unit #1566 \ Inactive HFIR Complex 
LLLW Tank HFIR

2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N2006 RAIMS Unit #1564 \ Inactive HFIR Complex 2000 20068/25/1999 2006 YTanks/Underground 
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LLLW Tank T-1 Storage Tanks

ORTN N2007 RAIMS Unit #1565 \ Inactive HFIR Complex 
LLLW Tank T-2

2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N2008 RAIMS Unit #413 \ Inactive LLLW 
Collection Tank 2026A

1999 2000 20004/29/1999 YTanks/Underground 
Storage Tanks

ORTN N2009 RAIMS Unit #1463 \ Inactive LLLW 
Collection Tank W-17

2000 2000 20068/25/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N2010 RAIMS Unit #1465 \ Inactive LLLW 
Collection Tank WC-11

1999 2000 20034/29/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N2011 RAIMS Unit #1466 \ Inactive LLLW 
Collection Tank WC-12

1999 2000 20034/29/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N2012 RAIMS Unit #1467 \ Inactive LLLW 
Collection Tank WC-13

1999 2000 20034/29/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N2013 RAIMS Unit #1468 \ Inactive LLLW 
Collection Tank WC-14

1994 2003 9/25/19986/30/1997 2003 YTanks/Underground 
Storage Tanks

ORTN N2014 RAIMS Unit #1469 \ Inactive LLLW 
Collection Tank WC-4

1999 2000 20034/29/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N2015 RAIMS Unit #430 \ Inactive LLLW 
Collection/Storage Tank WC-2

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N2016 RAIMS Unit #1476 \ Inactive LLLW Tank T-
14

2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N2017 RAIMS Unit #1567 \ Inactive LLLW Tank 
WC-20

2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N3001 RAIMS Unit #1556 \ 0901 Electrical 
Substation

2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3013 RAIMS Unit #2369 \ Bearden Creek Road 
Dump Site

1999 2005 2005 YAbove Ground Material 
/ Waste/Debris Piles

ORTN N3014 RAIMS Unit #2435 \ HFIR Drive Disposal 1999 2005 2005 YAbove Ground Material 
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Site / Waste/Debris Piles

ORTN N3015 RAIMS Unit #2397 \ TSF Entrance Road 
Dump Site

1999 2005 2005 YAbove Ground Material 
/ Waste/Debris Piles

ORTN N3016 RAIMS Unit #2399 \ Contaminated Debris 
Site Adjacent to Building 7819

1999 2004 2004 YAbove Ground Material 
/ Waste/Debris Piles

ORTN N3017 RAIMS Unit #1557 \ 0900 Firearms Range 2007 2007 2009 2009 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

ORTN N3018 RAIMS Unit #518 \ Compactible Waste 
Facility Site

2007 2007 2009 2009 YMiscellaneous/Other

ORTN N3019 RAIMS Unit #2336 \ Inactive Filter House 
Seal Tank 3002-A

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N3020 RAIMS Unit #1459 \ Inactive LLLW 
Collection Tank 4501-P

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N3021 RAIMS Unit #418 \ Inactive LLLW 
Collection Tank F-201

2000 2000 2000 2000 YTanks/Underground 
Storage Tanks

ORTN N3022 RAIMS Unit #1460 \ Inactive LLLW 
Collection Tank LA-104 (F-104)

2000 2000 2000 2000 YTanks/Underground 
Storage Tanks

ORTN N3023 RAIMS Unit #1461 \ Inactive LLLW 
Collection Tank S-424

2000 2000 2006 2006 YTanks/Underground 
Storage Tanks

ORTN N3024 RAIMS Unit #1462 \ Inactive LLLW 
Collection Tank W-12

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N3025 RAIMS Unit #1464 \ Inactive LLLW 
Collection Tank W-18

2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N3026 RAIMS Unit #2337 \ Inactive LLLW 
Collection Tank W1-I

2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N3027 RAIMS Unit #429 \ Inactive LLLW 
Collection Tank WC-19

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks
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ORTN N3028 RAIMS Unit #1470 \ Inactive LLLW 
Collection Tank WC-5

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N3029 RAIMS Unit #1471 \ Inactive LLLW 
Collection Tank WC-6

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N3030 RAIMS Unit #432 \ Inactive LLLW 
Collection Tank WC-7

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N3031 RAIMS Unit #1472 \ Inactive LLLW 
Collection Tank WC-8

2000 2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N3032 RAIMS Unit #419 \ Inactive LLLW 
Collection/Storage Tank F-501

2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N3033 RAIMS Unit #427 \ Inactive LLLW 
Collection/Storage Tank W-16

2000 2003 2000 YTanks/Underground 
Storage Tanks

ORTN N3034 RAIMS Unit #428 \ Inactive LLLW 
Collection/Storage Tank WC-10

1999 20034/29/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N3035 RAIMS Unit #431 \ Inactive LLLW 
Collection/Storage Tank WC-3

2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N3036 RAIMS Unit #433 \ Inactive LLLW 
Collection/Storage Tank WC-9

2000 20068/25/1999 2006 YTanks/Underground 
Storage Tanks

ORTN N3038 RAIMS Unit #1568 \ Melton Valley Access 
Road Dump Site

2007 2007 2009 2009 YWaste/Miscellaneous 
Surface Debris

ORTN N3039 RAIMS Unit #2398 \ Old Bethel Valley Road 
Dump Site

2007 2007 2009 2009 YWaste/Miscellaneous 
Surface Debris

ORTN N3040 WAG 1 Groundwater (Storm Flow) 2000 2005 2005 YSurface and 
Groundwater/Groundwa
ter Plumes

ORTN N3041 RAIMS Unit #2343 \ Tower Shielding 
Facility Scrap Yard (7702)

2002 2002 2002 2002 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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ORTN N0558 RAIMS Unit #566 \ Fission 
Product Pilot Plant (FPPP) - 
(3515)

2000 2000 2007 2007 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

ORTN N0565 RAIMS Unit #855 \ Transfer 
Canal and Dissolver Pit (3505)

2000 2000 2003 2003 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0566 RAIMS Unit #702 \ Metal 
Recovery Facility (3505)

2000 2000 2003 2003 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

ORTN N0581 RAIMS Unit #1880 \ ORRR 
10,000 Gallon Decay Tank

2000 2000 2008 2008 NTanks\Above Ground 
Storage Tanks

Radiological 
Facility

ORTN N0584 RAIMS Unit #1881 \ ORRR 25-
meter Target House (Flight 
Tube Building) (3107)

2000 2000 2008 2008 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility

ORTN N0586 RAIMS Unit #1618 \ ORRR 
Cell Vent Filters (3139)

2000 2000 2006 2006 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0587 RAIMS Unit #1620 \ ORRR 
Heat Exchanger Pit (3102)

2000 2000 2006 2006 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

ORTN N0589 RAIMS Unit #1621 \ ORRR 
Neutron Spectrometer Station 
(Neutron Flight Tube Bldg 
3083)

2000 2000 2008 2008 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility

ORTN N0590 RAIMS Unit #1622 \ ORRR 
NOG Filter Pit Charcoal Filter 
(3126)

2000 2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0592 RAIMS Unit #1624 \ ORRR 
Pumphouse (3085)

2000 2000 2006 2006 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility
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ORTN N0593 RAIMS Unit #1623 \ ORRR 
POG Filter Pit Off-Gas Filter 
(3109)

2000 2000 2006 2006 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0594 RAIMS Unit #717 \ Oak Ridge 
Research Reactor (3042)

2000 2000 2008 2008 NBuildings & 
Equipment\Research 
Reactor

Radiological 
Facility

ORTN N0596 RAIMS Unit #819 \ Shielded 
Transfer Tank (ST1) (by 7819 
Shed)

1999 1999 20018/31/1999 2001 YTanks\Above Ground 
Storage Tanks

Nuclear 
Facility, 
Category 3

ORTN N0597 RAIMS Unit #821 \ Shielded 
Transfer Tank (ST2) (by 7819 
Shed)

1999 1999 20018/31/1999 2001 YTanks\Above Ground 
Storage Tanks

Nuclear 
Facility, 
Category 3

ORTN N0598 RAIMS Unit #823 \ Shielded 
Transfer Tank (ST3) (by 7819 
Shed)

1999 1999 20018/31/1999 2001 YTanks\Above Ground 
Storage Tanks

Nuclear 
Facility, 
Category 3

ORTN N0599 RAIMS Unit #825 \ Shielded 
Transfer Tank (ST4) (by 7819 
Shed)

1999 1999 20018/31/1999 2001 YTanks\Above Ground 
Storage Tanks

Nuclear 
Facility, 
Category 3

ORTN N0600 RAIMS Unit #827 \ Shielded 
Transfer Tank (ST5) (by 7819 
Shed)

1999 1999 20018/31/1999 2001 YTanks\Above Ground 
Storage Tanks

Nuclear 
Facility, 
Category 3

ORTN N0601 RAIMS Unit #592 \ High-Level 
Chemical Development Lab 
Filter Pit (4556)

2000 2000 2007 2007 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

ORTN N0602 RAIMS Unit #593 \ High-Level 
Chemical Development Lab 
(4507)

2000 2000 2007 2007 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

ORTN N0604 RAIMS Unit #570 \ Graphite 
Reactor (OGR), Building 3001

2000 2000 2004 2004 NBuildings & 
Equipment\Research 
Reactor

Radiological 
Facility
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ORTN N0605 RAIMS Unit #560 \ OGR Fan 
House 3003

2000 2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0606 RAIMS Unit #562 \ OGR Filter 
House 3002

2000 2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0607 RAIMS Unit #837 \ OGR Stack 
(3018)

2000 2000 2008 2008 NBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0608 RAIMS Unit #866 \ 
Underground Exhaust Ducts 
3001-3003

2000 2000 2008 2008 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0609 RAIMS Unit #685 \ Low 
Intensity Test Reactor (LITR) - 
(3005)

2000 2000 2008 2008 NBuildings & 
Equipment\Test Reactor

Radiological 
Facility

ORTN N0613 RAIMS Unit #558 \ FPDL 
Inactive Cells {Cells 
4,5,6,7,22} and Service 
Tunnel - (3517)

2000 2000 2007 2007 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

ORTN N0614 RAIMS Unit #877 \ Waste 
Evaporator Facility (3506)

1995 1996 12/2/19966/1/1995 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

ORTN N0691 RAIMS Unit #396 \ 3001 
Storage Canal

1997 2003 2003 2000 NBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

1989

ORTN N0725 RAIMS Unit #586 \ LITR Heat 
Exchangers (3077)

2000 2000 2000 2000 NBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

ORTN N0741 RAIMS Unit #495 \ Bulk 2000 2000 2008 2008 NBuildings & Nuclear 2004 2004
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Shielding Reactor Facility Equipment\Research 
Reactor

Facility, 
Category 2

ORTN N0743 RAIMS Unit #563 \ Fission 
Product Development 
Laboratory (FPDL) - (3517)

2000 2000 2007 2007 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

2004 2004

ORTN N0744 RAIMS Unit #591 \ High 
Radiation Level Analytical 
Facility (3019B)

2000 2000 2008 2008 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

2004 10/1/19982004

ORTN N0745 RAIMS Unit #454 \ Alpha 
Handling Facility

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

2004 2004

ORTN N0746 RAIMS Unit #455 \ Alpha 
Powder Facility (3028)

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

ORTN N0747 RAIMS Unit #630 \ Isotopes 
Materials Laboratory

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

2004 2004

ORTN N0748 RAIMS Unit #641 \ Krypton-85 
Enrichment Facility (KEF)

2000 2000 2003 2003 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

2004 2004

ORTN N0749 RAIMS Unit #703 \ Metal 
Segmenting Hot Cell Facility

2000 2000 2003 2003 YBuildings & 
Equipment\Laboratory

Radiological 
Facility

2004 2004

ORTN N0750 RAIMS Unit #776 \ 
Radioactive Gas Processing 
Facility (3033)

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility

ORTN N0751 RAIMS Unit #777 \ 
Radioisotopes Packaging and 
Handling Facility

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

2004 2004

ORTN N0752 RAIMS Unit #778 \ 
Radioactive Production 
Laboratory Annex (3033A)

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0753 RAIMS Unit #782 \ 
Radioactive Production 
Laboratory -- C (3030)

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility

ORTN N0754 RAIMS Unit #783 \ 
Radioactive Production 
Laboratory -- D (3031)

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility

ORTN N0755 RAIMS Unit #784 \ 
Radioactive Production 
Laboratory -- E (3032)

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility

ORTN N0756 RAIMS Unit #785 \ 
Radioactive Production 
Laboratory -- H (3118)

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

ORTN N0757 RAIMS Unit #786 \ 
Radioisotopes Services 
Building (3034)

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility

ORTN N0758 RAIMS Unit #835 \ Source 
Development Laboratory (3029)

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility

ORTN N0759 RAIMS Unit #840 \ Storage 
Pad (3099)

2000 2000 2006 2006 NBuildings & 
Equipment\Storage 
Building / Warehouse

Radiological 
Facility

ORTN N0760 RAIMS Unit #865 \ Tritium 
Target Preparation Facility 
(7025)

2000 2000 2007 2007 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

ORTN N0761 RAIMS Unit #640 \ Krypton 
Storage Cubicle (3093)

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Radiological 
Facility
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Technology Needs

Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0741 RAIMS Unit #495 \ Bulk 
Shielding Reactor Facility

2000 2000 2008 2008 NBuildings & 
Equipment\Research 
Reactor

Nuclear 
Facility, 
Category 2

2004 2004

ORTN N0743 RAIMS Unit #563 \ Fission 
Product Development 
Laboratory (FPDL) - (3517)

2000 2000 2007 2007 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

2004 2004

ORTN N0744 RAIMS Unit #591 \ High 
Radiation Level Analytical 
Facility (3019B)

2000 2000 2008 2008 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

2004 10/1/19982004

ORTN N0745 RAIMS Unit #454 \ Alpha 
Handling Facility

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

2004 2004

ORTN N0747 RAIMS Unit #630 \ Isotopes 
Materials Laboratory

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

2004 2004

ORTN N0748 RAIMS Unit #641 \ Krypton-85 
Enrichment Facility (KEF)

2000 2000 2003 2003 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

2004 2004

ORTN N0749 RAIMS Unit #703 \ Metal 
Segmenting Hot Cell Facility

2000 2000 2003 2003 YBuildings & 
Equipment\Laboratory

Radiological 
Facility

2004 2004

ORTN N0751 RAIMS Unit #777 \ 
Radioisotopes Packaging and 
Handling Facility

2000 2000 2006 2006 NBuildings & 
Equipment\Laboratory

Nuclear 
Facility, 
Category 2

2004 2004
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Subsidence Control

ORBW-16

Focus Area Work Package: Long-Lived Caps

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-04

Focus Area: SCFA

0Alternative Landfill Cover

0Innovative Grout (In Situ Stabilization)

0In Situ Containment and Stabilization of Buried Waste

0Evaluation of Two New Flowable Grout Materials and Application Techniques

0Long-Term Surface Barriers

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Fractured Media Flow Characterization

ORHY-06

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

0Electrical Resistance Tomography for Subsurface Imaging

0Three Dimensional Three-Component Seismic Imaging for Site Characterization

0Characterization of Flow and Contaminant Transport in Fractured Rock

0Cross-Well Seismic Imaging
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Stabilization and Abandonment of Contaminated Boreholes and Wells

ORHY-17

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Treatment and Control of Tritium-Contaminated Water

ORHY-18

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Tank Solid Waste Retrieval

ORTK-02

Focus Area Work Package: Tank Integrity and Heel Retrieval

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: WT-03-01

Focus Area: TFA

0Ultra High Pressure Scarifier
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Technology Needs

0Houdini-II Remotely Operated Vehicle System

0Remotely Operated Vehicle (ROV) System for Horizontal Tanks

0Tank Waste Conveyance System

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Sludge Mixing and Slurry Transport

ORTK-04

Focus Area Work Package: Tank Integrity and Heel Retrieval

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: WT-03-01

Focus Area: TFA

0Remote Maintenance Design for Tank Waste Compact Processing Units

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Tank Closure

ORTK-09

Focus Area Work Package: Tank Closure

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: WT-05-01

Focus Area: TFA

0GAAT Tank Isolation
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Buried Waste In Situ Treatment

ORBW-01

Focus Area Work Package: Stabilization Technologies

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-03

Focus Area: SCFA

0In Situ Vitrification Bottoms-up

0Innovative Grout (In Situ Stabilization)

0In Situ Stabilization and Retrieval System

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

In Situ Assay Systems

ORBW-03

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

0Electrical Resistance Tomography for Subsurface Imaging
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Subsurface Barriers and Drains

ORBW-04

Focus Area Work Package: Barriers for Containmant and Control

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

0Subsurface Barrier Emplacement

0Continuous Perimeter Containment Barrier System

0Verification and Monitor System for Subsurface Barrier

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Long-Term Performance Assessments

ORBW-08

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

0Subsurface Barrier Validation with the SEAtrace (TM) Monitoring System

0Verification and Monitor System for Subsurface Barrier

0Monitor for Demonstrating the Effectiveness of Barrier Installation and Long-term Performance using 
Electrical Resistance Tomography
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Hot Spot Retrieval

ORBW-13

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

0Dig Face Characterization

0Portable Selective Hot Spot Removal System

0Delineating Contamination in Soils

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Retrieved Waste Sorting

ORBW-14

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID:

Focus Area:
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Remediation of Secondary Soil Contamination

ORBW-19

Focus Area Work Package:

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID:

Focus Area:

0Dynamic Underground Stripping

0Remediation of DNAPLs in Low Permeability Soils

0Innovative DNAPL Characterization Technologies

0Hydrous Pyrolysis/Oxidation

0In Situ Stabilization and Retrieval System

0Delineating Contamination in Soils

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Low-Waste Volume Exploration and Monitoring

ORHY-02

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

0Environmental Measurement While Drilling

0Direct Sampling Ion Trap Mass Spectrometer System (DSITMS)
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Technology Needs

0Directional Drilling

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Noninvasive Technologies to Identify Leaking Utilities

ORHY-03

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Volatile Organic Compound (VOC) Monitoring and Detection

ORHY-04

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

0Direct Sampling Ion Trap Mass Spectrometer System (DSITMS)

0In Situ Measurement of Volatile and Semi-Volatile Organic Compounds in the Subsurface
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Horizontal Emplacement Technologies

ORHY-11

Focus Area Work Package: Access and Delivery Systems

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-09

Focus Area: SCFA

0Directional Drilling

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Hydrologic Containment and Control

ORHY-16

Focus Area Work Package: Long-Lived Caps

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-04

Focus Area: SCFA

0Alternative Landfill Cover

0Subsurface Barrier Emplacement

0Frozen Soil Barrier

0Verification and Monitor System for Subsurface Barrier

0Long-Term Surface Barriers

Technology Deployments

Deployment Year
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Deployment Status Planned Forecast Actual Date

Technology Name: Fission Products Separations Testing

Potential Deployment 2000

Technology Name: Multipoint Grout Injection

Potential Deployment 2000

Technology Name: Russian Retrieval Technologies

Potential Deployment 2000
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